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Annex A:

HD Roles and Responsibilities of Other U.S. Government Agencies
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National Security Council:

� Chairs the PCC Subgroup on Humanitarian Mine Action; and

� Participates in HD program decision-making in the Subgroup on Humanitarian Mine
Action.

Central Intelligence Agency: 
� Serves as the senior representative for the Intelligence Community to the PCC; 

� Has membership on the PCC Subgroup on Humanitarian Mine Action;

� Identifies foreign activities counter-productive to humanitarian demining efforts; 

� Provides regional security assessments upon request;

� Monitors foreign mine and countermine technology advances; and

� Provides information on landmines and landmine issues in nations in conflict or those
emerging from conflict.

Office of the Assistant Secretary of Defense, Special Operations/Low Intensity Conflict,
Peacekeeping – Humanitarian Assistance (OASD[SO/LIC] PK-HA): 

� Acts as DoD's lead humanitarian demining agency by exercising overall
responsibility, corporate level policy, planning and oversight for DoD humanitarian
demining programs conducted pursuant to Title 10, U.S. Code, Section 401;

� Has membership on the PCC Subgroup on Humanitarian Mine Action;

� Develops and implements DoD humanitarian demining activities based on applicable
presidential policy guidance coordinated through the PCC Subgroup on Humanitarian
Mine Action;

� Coordinates and authorizes funding for DoD humanitarian demining operations and
related activities:

� In coordination with DSCA, allocates DoD funds for the DoD element of the
USG humanitarian demining program;

� Assists host countries in the establishment of humanitarian demining
organizations; and

� Coordinates U.S. Special Operations Forces humanitarian demining training with
Fort Leonard Wood (Missouri) Humanitarian Demining Training Center. 

OASD (SO/LIC) Special Operations Plans and Support (SOP&S): 
� In coordination with OASD (SO/LIC) PK/HA, acts as DoD's lead agent for

humanitarian demining research and development activities to include: 
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� Examining equipment/technologies for detecting mined as well as mine-free
terrain; and 

� Developing individual tools to improve the safety and efficiency of manual
demining.

� Provides quarterly notification to the PCC, or the PCC Subgroup on Humanitarian
Mine Action, of planned equipment testing in mine-affected countries that are part of,
or are potential participants, in the USG HD program. This notification will allow the
PCC, or the PCC Subgroup on Humanitarian Mine Action, to review the proposed
testing to ensure that it is consistent with U.S. foreign policy and HD objectives.
(Testing of equipment in non mine-affected countries also requires PCC notification.)

Defense Security Cooperation Agency (DSCA): 
� Coordinates and monitors execution of DoD humanitarian demining training

operations and related program activities. In coordination with ASD (SO/LIC), plans,
programs, budgets for, and allocates budget authority from the OHDACA
appropriation to support the DoD humanitarian demining program; 

� Assists the Office of the Joint Chiefs of Staff, United States Special Operations
Command, geographical CINC, host nations and other organizations in planning for,
establishing, and executing mine action programs; 

� Coordinates with the Department of State on security assistance policy, budget
planning, and execution issues for demining activities;

� Manages HN FMF and specified NADR accounts; and

� Sells defense articles and services, through the FMS program, to host countries for
support of mine-action programs.

Office of the Joint Chiefs of Staff (OJCS): 
� Through the Joint Staff Operations Directorate (J-33 Special Operations Division),

coordinates HD operations and force allocation with regional and supporting CINCs,
while providing guidance and operational control authority for DoD HD operations;

� Provides HD mission tasking to geographic combatant commanders;

� Provides guidance and direction on the conduct of military support to HD operations
through the Chairman of the Joint Chiefs of Staff Instructions; and

� Ensures that plans developed by the regional CINCs include, at a minimum, the
number of training deployments anticipated to the country, time-phasing of the
operation's critical elements, subsequent training missions or assessments required,
and other factors (including projected resource requirements) that will be necessary to
plan for and execute the proposed mission.

Geographic Combatant Commander (Regional Commander-in-Chief [CINC]):
� Plans, manages and conducts HD training operations within his AOR;
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� Recommends and prioritizes theater HD program; submits recommendations through
the Joint Staff to OASD (SO/LIC), DSCA and the PCC Subgroup on Humanitarian
Mine Action; 

� Executes DoD-funded HD programs in host countries;

� Coordinates U.S. participation in specified multilateral humanitarian demining
operations (e.g., those sponsored by the Organization of American States); and

� Conducts assessment for HD programs and mine action technologies.
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Annex B

The Integrated Mine Action Support (IMAS) Summary Description
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THE INTEGRATED MINE ACTION SUPPORT (IMAS) CONTRACT
SUMMARY DESCRIPTION

RONCO Consulting Corporation was awarded the worldwide humanitarian demining contract by
the Office of Humanitarian Demining Programs, Department of State, Bureau of Political-
Military Affairs. RONCO leads a team of highly qualified firms that have the capacity to provide
quality integrated mine-action services on all aspects of humanitarian demining to targeted mine-
infested countries around the world.

The contract authorizes RONCO to address objectives established by the Office of Humanitarian
Demining Programs as follows.  RONCO may provide:

� Direct support to the Office of Humanitarian Demining Programs, including studies,
analyses, information management, audio-visual support, publications, assessments,
conference support, etc.

� Services and support for demining activities using mine-detecting dogs in targeted
countries around the world.  This might include developing indigenous mine-detecting
dog (MDD) programs; training personnel to implement MDD programs; providing
facilities equipment and supplies required for an MDD program; and integrate MDD
programs into existing demining operations.

� Services in support of manual demining programs without the use of MDDs.  This might
include extensive training; and facility development and provision of supplies and
equipment.  Services include humanitarian demining planning; management and
organization assistance; establishing Mine Action Centers; identifying the most
appropriate demining technologies; and developing and implementing logistics
management systems.

The Department of State directs RONCO to implement this contract through the issuance of Task
Orders for specific services required to enhance the capacity of mine-action programs in targeted
countries.  A portion of this Contract is available for buy-ins by other U.S. Government agencies.
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Annex C

U.S.-Sponsored HD Public-Private Partnerships for Mine Action 
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The Office of Mine Action Initiatives and Partnerships (PM/MAIP), first established in 1997 as
the Office of Global Humanitarian Demining, is within the Bureau of Political-Military Affairs.
The Office promotes the entire spectrum of mine action by strengthening internal mechanisms
for mine action, coordinating the development of public-private partnerships, and advancing
promising demining technologies. These efforts help to accelerate landmine detection and
clearance programs, promote landmine awareness in affected nations, assist survivors of
landmine accidents, and enhance research and development of new demining technologies
through such bodies as the International Test and Evaluation Program. 

The Office’s goals are achieved through reinforcement of global humanitarian mine action and
related assistance by a coalition of USG agencies, foreign governments, NGOs, corporations,
international agencies, and the UN. PM/MAIP works in close coordination with other DOS
offices and agencies, such as PM/HDP, PRM, USAID, the U.S. Department of Education and
the DoD.
PM/MAIP fosters public-private partnerships to support these programs. An extensive list of
active public-private partnerships follows. 
Center for International Rehabilitation. The CIR, with support from the U.S. Department of
Education’s National Institute on Disability and Rehabilitation, is designing low-cost artificial
limbs and education programs for healthcare workers in mine-affected countries. Through its
Physicians Against Land Mines program, CIR promotes mine awareness and attention to the
needs of mine survivors in low-income countries. For more information, call (312) 926-0030;
fax (312) 926-7662; email info@cirnetwork.org; or visit www.cirnetwork.org. 
Center for Teaching International Relations, University of Denver, Denver, Colorado, has
developed a U.S. standards-based curriculum to make young people aware of the global
landmine problem and increase their understanding of geography and international issues.
Available to teachers at no cost, curriculum modules are designed for upper elementary, middle
and high school students. Contact Dr. Mark Montgomery, Ph.D., Center Director, at (303) 871-
3106; fax (303) 871-2456; email mmontgom@du.edu; or visit www.du.edu/gsis/outreach. 
Clear Path International, inspired by humanitarians with children, is a non-profit organization
specializing in the removal of landmines and UXO in war-torn communities throughout
Southeast Asia. With its partner, UXB International, Ashburn, Virginia, Clear Path
International is removing UXO in selected areas of Vietnam, and is sponsoring programs of
emergency medical care, hospitalization, surgery, nutritional support, and special scholarships.
For more information, call (206) 780-9045; email info@clearpathinternational.org; or visit
www.clearpathinternational.org.
DC Comics has produced regionally-oriented mine awareness Superman/Wonder Woman
comic books in local languages for Bosnia and Herzegovina, Central America and Kosovo, and
stands ready to contribute its expertise in popular communications to new mine awareness
campaigns. To learn more, call MAIP at (202) 647-0562; fax (202) 647-2465; or email
davissb@t.state.gov. 
District of Columbia Students Against Landmines (DC SALaaM) Project was created in
January 2000 as part of the UN Foundation's DC Outreach Program. It incorporates the UNA-
USA's Adopt-a-Minefield™ program. Students in Washington DC public schools are becoming
interested in and actively involved with international affairs and the global landmine crisis,
corresponding with students in mine-affected countries, and adopting select minefields for

mailto:info@clearpathinternational.org
http://www.clearpathinternational.org/
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clearance. To learn more, contact Ms. Thameenah Muhammad, Program Administrator for the
UN Foundation (202) 778-3522; fax (202) 887-9021; or email tmuhammad@unfoundation.org. 
Global Care Unlimited is a non-profit charity formed by the humanitarian impulses of a group
of students at Tenafly Middle School, Tenafly, New Jersey. The charity’s goals are to heighten
public awareness about the global landmine threat; raise funds to clear a minefield near the Ale
Husidic School in Tenafly's sister village of Podzvizd, Bosnia and Herzegovina; and encourage
other schools in the United States to become involved in mine action. To learn more, call (201)
362-9935; or email info@globalcareunlimited.org. 
Grapes for Humanity, an NGO in Toronto, Canada, raises funds and awareness to address
humanitarian problems, including war victims and landmine survivors, particularly children.
Grapes for Humanity is currently raising funds for the Walking Unidos prosthetics outreach
program in Choluteca, Honduras, the Kien Khleang National Rehabilitation Center in
Cambodia, and the Preah Viehear Income Generation Project in Cambodia. To learn more, call
(416) 922-2237; fax (416) 925-5676; email lifeiswine@aol.com; or visit
www.grapesforhumanity.com.
Humpty Dumpty Institute. HDI is establishing new public-private partnerships to pursue
practical solutions to longstanding global problems. Generating awareness in the private sector
about the world’s landmine crisis is among the Institute’s top priorities. In 1998, HDI took
prominent Americans on a fact-finding tour of mine-affected African countries, generating
partnerships and initiatives in mine action that continue to the present. A similar fact-finding
tour of mine-affected countries in the Middle East is being planned. HDI also has raised more
than $125,000 in support of the Marshall Legacy Institute's demining dog program, resulting in
the deployment of valuable mine-detection dogs to Lebanon. To learn more, call (212) 944-
7111; fax (212) 398-0304; or email carlos.suarez@humptydumpty.net.
The Institute for Conflict Analysis and Resolution, George Mason University, Fairfax,
Virginia, offers Ph.D. and Master of Science degrees in Conflict Analysis and Resolution.
Major research interests include the analysis of deep-rooted conflicts and their resolution; the
exploration of conditions attracting parties to negotiate; and the role of third parties in dispute
resolution. ICAR recognizes that the infestation of landmines in many countries creates
obstacles to the restoration of amity and peace. To learn more about ICAR, call (703) 993-
1300; fax (703) 993-1302; email icarinfo@osf1.gmu.edu; or visit
www.gmu.edu/departments/ICAR. 
Landmine Studies is a new program headed by Dr. Ken Rutherford, a landmine survivor and
co-founder of LSN, within the Political Science Department at Southwest Missouri State
University, Springfield, Missouri. Landmine Studies provide comprehensive hands-on,
practical, and academic training for students interested in mine action and policy. Students
involved in Landmine Studies work extensively on the landmine issue to generate public
awareness and to encourage involvement among their peers. Due to its proximity to Fort
Leonard Wood, Landmine Studies has developed a productive working relationship between its
students and the U.S. Army’s Humanitarian Demining Training Center at Fort Leonard Wood.
To learn more about Landmine Studies, call (417) 836-6428; fax (417) 836-6655; email
kenrutherford@smsu.edu; or visit www.smsu.edu/polsci/landmines. 
Landmine Survivors Network. The LSN is assisting some of the world's 300,000 landmine
accident survivors with peer counseling, prosthetics and vocational training. LSN, founded by
American landmine survivors, aims to not only help civilian landmine victims, but also to
prevent new ones from joining their ranks. To learn more, call (202) 464-0007; fax (202) 464-
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0011; email LSN@landminesurvivors.org; or visit www.landminesurvivors.org. 
Marshall Legacy Institute manages the K-9 Demining Corps Campaign, a nationwide effort
to purchase, train and deploy mine-detection dogs around the world for humanitarian demining.
In cooperation with HDI and PM/HDP, it sent highly trained mine-detection dogs to Lebanon
in the winter of 2000-2001 to speed the pace at which the Lebanese could safely and effectively
demine their country. Call (703) 836-4747; fax (703) 836-4677; or visit www.marshall-
legacy.org. 
Mine Action Information Center, James Madison University, Harrisonburg, Virginia.  The
MAIC serves as an information "switchboard" directing and coordinating the collection,
analysis, processing, and dissemination of landmine information. Among its  mine action
responsibilities, the MAIC offers its interns to help staff specific mine-related projects in
foreign countries. It also produces The Journal of Mine Action, available at no cost in hard copy
or online at www.hdic.jmu.edu. To learn more, call (540) 568-2718; fax (540) 568-8176; or
email hdic@jmu.edu. 
National Committee on American Foreign Policy, a non-profit organization, and
Huntington Associates, Inc., New York, have jointly produced a CD-ROM, “Landmines:
Clearing the Way,” compartmented into five informative sections on the global landmine
problem and what is being done about it. In the United States, the CD-ROM is being
disseminated through schools, universities, Rotary Clubs, World Affairs Councils and other
civic groups. Internationally, the UN and NGOs will be disseminating it through their
respective global networks. For more information, call (212) 582-1870; or fax (212) 586-3291.
Operation Landmine Survivors.  Operation Landmine Survivors is a partnership of the
Rotary Club of Chicago, Illinois, Rotary District 6450, and the Center for International
Rehabilitation, dedicated to improving the quality of care and life for mine victims in
developing nations. To learn more, call (312) 372-3900. 
Organization of American States. Since 1992, the OAS, a regional political forum for
dialogue and cooperative action in the Americas, has pursued the goal of a mine-safe
hemisphere through its Comprehensive Action against Antipersonnel Mines program. This
program coordinates international financial and technical assistance to mine-affected OAS
member states in the fields of humanitarian demining; mine awareness and preventive
education; victim assistance; stockpile destruction; and advocacy for the Ottawa Convention.
Currently, this program supports national mine-action programs in Costa Rica, Ecuador,
Guatemala, Honduras, Nicaragua, and Peru. For additional information, call (202) 458-3962;
fax (202) 458-3545; email mineaction@oas.org; or visit www.upd.oas.org.
Pan American Health Organization.  PAHO, in conjunction with USAID's Leahy WVF and
the Governments of Canada and Mexico, has launched the Tripartite Initiative to Support
Landmine Survivors in Central America. This initiative is assessing the magnitude of landmine-
related injuries and rehabilitation services in El Salvador, Honduras and Nicaragua, and
developing and strengthening appropriate training and rehabilitation programs. To learn more
about PAHO’s Tripartite Initiative, contact: Dr. Armando J. Vasquez, vasqueza@ops.org.ni;
Maria Teresa Gago, gagomari@paho.org; (202) 974-3288; Dr. William Boyce,
jap2@post.queensu.ca; (613) 533 6498. 
Patrick J. Leahy War Victims Fund, USAID. The WVF has been in operation since 1989 in
post-conflict and conflict-affected developing countries, providing financial and technical
assistance for civilian victims of war suffering from mobility-related injuries, such as
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establishing and improving accessible and appropriate prosthetic services. The fund has
provided more than $81 million to date to organizations such as the International Committee of
the Red Cross, VVAF, World Rehabilitation Fund, Prosthetic and Orthotic World Education
and Relief, Prosthetic Outreach Foundation, and others in more than 15 countries in support of
civilian victims of war. For additional information, call (202) 712-5725; fax (202) 789-1601; or
email lfeinberg@usaid.gov.
Peacetrees Vietnam is a not-for-profit organization founded in 1995 for the purpose of
sponsoring the clearing of landmines and UXO in Quang Tri Province, Vietnam.  It promotes
landmine awareness and accident prevention, engages in citizen diplomacy/tree-planting
programs, offers victim assistance, and sponsors economic and social development, among
other things. Call (206) 842-7986; or visit www.peacetreesvietnam.org.
Polus Center for Social and Economic Development, based in Massachusetts, is a non-profit
human services organization that has been serving people with disabilities since 1979 in and
outside the United States. The Polus Center is working in Nicaragua to coordinate efforts to
address the long-term needs of the disabled, particularly those who have lost limbs due to acts
of war and landmines. Walking Unidos, the Prosthetic Outreach clinic in Leon, Nicaragua, is
the centerpiece of the Polus Center's collaboration with the Nicaraguan public and private
sector. To learn more, call (508) 752-3271; email PolusCen@aol.com; or visit
www.walkingunited.org. 
Roots of Peace, through its association with California vintners, apparel manufacturers, high-
tech firms, and the U.S. Department of State’s MAIP and PM/HDP offices, is raising funds for
mine action and public awareness of the global landmine problem. Roots of Peace has adopted
a minefield in Croatia; equipped humanitarian deminers in Croatia with durable cold-weather
outerwear; and conducted publicity campaigns in Washington, DC and the San Francisco Bay
area during the winter of 2000-2001 using backlit transit shelter ads to educate residents in
those cities about the landmine crisis and raise funds for humanitarian demining in the Balkans.
Roots of Peace was the official designated charity of the Spring 2001 "Anniversary of Paris
Tasting," a major event hosted by the California wine industry, raising more public awareness
and funding for humanitarian demining as a result. Call (415) 455-8884; fax (415) 258-9300;
email heidi@rootsofpeace.org; or visit www.rootsofpeace.org. 
Save the Children knows that, given their natural curiosity and spirit of adventure, children in
mine-affected countries are particularly vulnerable to injury or death from landmines. Save the
Children is incorporating mine awareness, mine education, and mine clearance in a number of
war-affected countries where it provides relief and assistance to children and their families. To
learn more, call (202) 293-4170; fax (202) 293-4167; or visit
www.savethechildren.org/landmines.

United Nations Association of the United States of America. Since 1999, UNA-USA, and its
Adopt-a-Minefield™ program, has raised more than $2.9 million, including contributions from
PM/HDP, to clear minefields in Afghanistan, Bosnia and Herzegovina, Cambodia, Croatia, and
Mozambique. Call (212) 907-1300; fax (212) 682-9185; email info@landmines.org; or visit
www.landmines.org.

United Nations Children’s Education Fund. UNICEF advocates the protection of children’s
rights and seeks to ensure their survival, protection and development.  UNICEF, as the UN’s
Focal Point for Mine Awareness Education, using USG funding, has developed mine-
awareness programs, e.g., posters, leaflets, radio and TV transmissions, mobile theater groups,

mailto:lfeinberg@usaid.gov
http://www.peacetreesvietnam.org/
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etc., in many countries around the world to educate people about the dangers of mines and to
alter their risk-taking behavior. 
United Nations Development Programme. The UNDP is responsible for addressing the
socio-economic consequences of landmines and supporting national and local capacity-building
to ensure the elimination of the obstacles they pose to economic activity, reconstruction and
development. Hence, UNDP helps mine-affected countries establish management
infrastructures and institutional arrangements, assists in developing integrated mine-action
strategies, arranges training for technical teams and managers, and establishes information
systems linked to surveys of contaminated areas.  UNDP has many NGO partners in mine
action, and currently provides support or advice to 11 mine-afflicted countries.
United Nations Foundation. The UNF, created in 1998 to implement Ted Turner's $1 billion
gift in support of UN causes, is working with the UN and the VVAF to carry out "Level One
Impact" surveys of minefields, and matching funds raised by the UNA-USA's Adopt-a-
Minefield™ program.  Visit "UN Wire," the UNF’s free, daily onlinenews service, at
www.unfoundation.org. 
United Nations Mine Action Service. UNMAS is the UN’s focal point for all mine-related
activities. UNMAS is responsible for establishing priorities for assessment missions;
facilitating dialogue with the donor and international communities on landmine issues;
developing, maintaining, and promoting technical and safety standards; and managing the
Voluntary Trust Fund for Assistance in Mine Action. UNMAS maintains a close relationship
with a broad selection of relevant organizations involved in humanitarian demining. 
Students at the University of Richmond’s Jepson School of Leadership Studies, Richmond,
Virginia, have launched a campus-wide effort to organize grassroots support for demining
projects. To learn more, call MAIP (202) 647-0562; fax (202) 647-2465; or email
davissb@t.state.gov.
Vietnam Veterans of America Foundation. The VVAF is conducting landmine surveys in a
dozen countries through its Survey Action Center (SAC), funded in part by PM/HDP. The SAC
completed the first ever "Level One Impact" surveys in Yemen and Kosovo. VVAF also assists
mine-accident survivors in Central America, Southeast Asia, and Africa and is working with
renowned U.S. and Canadian singer/songwriters to increase mine awareness in North America
and to raise additional funds for mine action. Call (202) 483-9222; fax (202) 483-9312; or visit
www.vvaf.org. 
Warner Brothers – Time Warner has committed the use of its "Looney Tunes" characters to
produce animated public-service announcements for broadcast around the world to teach mine
awareness and acceptance of landmine survivors to children in mine-affected countries. To
learn more, call Global Humanitarian Demining (MAIP) at (202) 647-0562; fax (202) 647-
2465; or email davissb@t.state.gov. 
The Wheelchair Foundation is a non-profit organization leading an international effort to
deliver a wheelchair to everyone in the world who needs one. Established in 2000 with a grant
from the Kenneth E. Behring Foundation, The Wheelchair Foundation believes that mobility is
the most basic human right. Accordingly, over the next five years the Foundation aims to
distribute one million wheelchairs to people who cannot afford one, including victims of
landmines. To learn more about The Wheelchair Foundation, call (925) 736-1571 or toll-free 1-
(877) 378-3839; fax (925) 736-1571; email info@wheelchairfoundation.org; or visit
www.wheelchairfoundation.org. 



PM/HDP-P&PM, January 2002

C-7



PM/HDP-P&PM, January 2002

D-1

Annex D
Recommended Skills for Embassy Personnel Assigned to HD Program 
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The Country Team does not normally include a billet for a Humanitarian Demining
Officer who can be responsible for the demining portfolio. Moreover, each embassy
varies in its mission, and has certain manpower and resource limitations. When a U.S.-
funded program is initiated, this task becomes an additional duty. To assist the Chief of
Mission in his selection process of a candidate to oversee the HD program, this annex
lists a set of appropriate skills that the prospective designee(s) should possess.

It is important to emphasize that although the term “demining” connotes a military
activity, and while it may be ideal if the designee is familiar with military operations, it is
not essential that he/she have prior military experience or a complete comprehension of
military missions, roles and functions.  

Appropriate skills of a candidate Post HD Officer are:

� Commitment to devote time to HD program management; 

� Flexibility to make adjustments in HD program resources, schedule, etc., as
necessary; 

� Knowledge of financial accounting policies and procedures for expenditure of
U.S. funds;

� Knowledge of Security Assistance programs and processes, e.g., as taught at the
Defense Institute of Security Assistance Management, Wright Patterson AFB,
Ohio;

� Ability to organize information, e.g., maintain files and write reports;

� Analytical mind (i.e., evaluate and predict prospects, progress and problems
through observation and evidence); and 

� Interpersonal and leadership skills (e.g., interfacing with U.S. military, host
government and military officials, commercial contractors, other civil enterprises,
etc.).
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Annex E
Consignee Letter of Instruction
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The Embassy must assume responsibility as soon as practicable for all materiel procured for use
in humanitarian demining activities, whether the shipper is the current IMAS contractor or any
other vendor. This sample consignee letter of instruction, based on procedures established
between PM/HDP and the IMAS contractor, is a chronological step-by-step guide for the Post
HD Officer (Consignee) to follow in the receipt of such shipments. 

For Inventory Inspection Certification
Task Order No. __________

On receipt of shipping documentation from suppliers/freight forwarders advising of pending
shipments, (IMAS contractor or other supplier) will forward a copy of the shipping
documentation (packing list, commercial invoice, and airway bill of lading) to Consignee to
commence Customs clearance.  Original copies of these documents will be forwarded via
courier.

Once shipment arrives in country and clears Customs, Consignee should accept handover of
goods and arrange storage at Consignee’s warehouse.

Within ten days of receipt of goods in country, Consignee must complete a thorough inventory
and inspection of goods.  Each box/crate/package/vehicle must be opened, inspected, and
inventoried for possible in-transit damage and to ensure commodities have been received in the
exact quantities indicated on packing list.

No later than five days after completion of the inventory inspection, Consignee should provide
(IMAS contractor or other supplier) a written communication – via e-mail or fax – advising
acceptance of the goods as shipped and/or report damage and/or pilferage.  It is extremely
important that the Consignee adhere to this timetable.  If damage and/or pilferage have occurred
while commodities were in transit, an insurance claim must be filed within 30 days of handover
of goods to Consignee.  (Insurance companies are not liable for accepting insurance claims filed
after 30 days; therefore, they are not legally responsible for replacing damaged and/or pilfered
goods.)

On notification from Consignee that the shipment was received in good order, (IMAS contractor
or other supplier) will inform appropriate PM/HDP Program Manager that Consignee received
and accepted commodities.

In the event of a report of damaged and/or pilferaged goods from Consignee, (IMAS contractor
or other supplier) will inform the vendor/freight forwarder of the discrepancies and request
vendor/freight forwarder to process insurance claim detailing commodity discrepancies.  (IMAS
contractor or other supplier) will also request vendor/freight forwarder to expedite filing of such
claim in order to replace damaged and/or pilfered items as quickly as possible.
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Annex F

Visit Checklists 
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This annex contains two checklists, one used in the course of the Policy Assessment Visit (PAV)
and the other used in the course of the Program/Policy Review Visit (P/PRV).

In support of the MOE identified and established in the annual MPP, the PAV checklist is
also intended to document these MOEs as benchmark data, where available and
appropriate to the prospective HD program. PM/HDP has established eight MOEs as
essential baseline data points. These data are to be tracked throughout the life of an HD
program, and reported by the Post HD Officer on a semi-annual basis to PM/HDP. (If
relevant HD-related statistical data are available that do not pertain directly to the eight
MOE, these should also be reported.) In a new-start program, many, if not all, of these
MOE have no benchmark, and this fact should be noted. In other instances, the country
may have already commenced an indigenous program, or may already have NGO- or IO-
funded HD assistance programs; in these instances, benchmark data may be available and
should be recorded during the PAV. The eight critical MOE to be tracked are noted by an
asterisk.

THE PAV CHECKLIST
Principal Objectives:

a. To make a recommendation to the PCC Subgroup on Humanitarian Mine Action
regarding the suitability of an HD program in a particular country from a policy and program
perspective.

b. To obtain an initial assessment of the landmine problem in a particular nation and to
develop general recommendations and courses of actions regarding the nature and extent of
potential USG mine-action assistance.  

General Goals of the Policy Assessment Visit

I. Explain the U.S. HD Program

� Briefing(s) for the Embassy Country Team
� Briefing(s) for Host Nation Authorities

� Visions/goals/limitations
� Interagency makeup
� U.S. HD Program overview
� Country specific criteria
� Factors in selection process
� Components of a U.S. HD program
� Responsibilities, support and expectations 
� USG exit strategy

II. Determine U.S. Policy Goals and Objectives 
� What are the overall U.S. interests in the HN?
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� How important is this HN to the U.S. across its regional or sub-regional setting?
� Is the embassy aware that a program will create some workload burden for Embassy staff?

What is the capability of the U.S. Embassy to manage the program?  What is the commitment
of the Embassy to do so?

III. Watch for Policy Indicators
� Embassy’s political assessment of the HN (human rights, political rights, civil assessment)
� How stable is the government?
� Would a change of government likely affect a change in its support for the HD program?
� Stability, or are factions fighting?
� Anyone still using landmines?
� Is the HN threatened by hostile neighbors?
� Are there broader regional implications (good, bad, neutral) in establishing an HD program

in this country?
� Which government ministry, institution or organization in the HN would assume

responsibility/proponency for the HD program?
� How does the public view the central government at large?

IV.  Watch for Program Indicators
� Does the government have a clear understanding of its landmine problem?
� Has the government already set demining priorities?
� Are the priorities in concert with U.S. objectives?
� Is the HN engaged in any HD activity at present?  What is the structure used for this?
� Sustainability (country’s long-range ability)? 
� Infrastructure?  Does the country have the general technical capability to support vehicles,

machinery and logistics?
� Is there a risk of malfeasance?
� Does the proposed demining institution/organization enjoy strong internal support?
� Does it have the capacity to muster the personnel resources for mine action initiatives?
� Will the U.S. Embassy commit itself to this program and does it fit with other mission

objectives?

V.  Determine Nature of the Mine Problem and Its Consequences
� Minefields
- Are they marked?

      - What types of mines/UXO?
      - How much area do they cover?
      - How old are the mines?
      - Geographic and climatic impacts (steep terrain, rainy seasons)
      - Level of mine awareness among general population
      - Landmines and UXO destroyed (by type and quantity)*
      - Overall area cleared of mine- /UXO-affected land*
      - Long-term outlook

� Social Impacts
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- Who are the most affected?
- Impact on the repatriation of refugees/IDPs?*
- Impacts on schools and community development?
- What programs, if any, have been instituted for landmine victims?
- Number of casualties*

      - Number of landmine survivors assisted*

� Economic Impacts
- How are roads and infrastructure impacted?*
- Are mined agricultural areas preventing HN from growing its own food?
- Are mined areas preventing the raising of livestock?
- Are interiors of villages and cities mined?
- Are rural areas inhibited from receiving humanitarian services?
- Amount of land restored to productive use*

VI. Synopsis of Previous USG Demining Efforts
�  Effectiveness and scope of previous demining efforts
� Status of program, e.g., prospect for sustainment, mine-safe, etc.*

VII. Synopsis of International and Other Bilateral Demining Assistance   
� Which NGO, UN or other international demining donors or organizations are present?  
� What is the focus of the demining assistance, either bilateral or multilateral?
� What is the level of effort and planning for the next few years?
� What other economic development needs to be done?
� Would U.S. mine-action assistance impact other donor’s programs of assistance or their

security assistance policy?

VIII. Related Funding Information 
� Allocations  —  Past, current and future

- Dollars contributed by U.S. and other nations
- Dollars into O&M, FMF, USAID, PRM and IO
- Identify obligation of funds that have been made and those in the unexpected pipeline
- How money is spent on technical training, mine-awareness equipment, etc.

IX. Other Relevant Data
� Are there other DOS, DoD, CINC or USAID HA programs that have HD requirements?
� Are there other specific needs the HN may have in order to conduct HD operations?
� Potential impact of other socio-economic factors on an HD program, e.g., AIDS



PM/HDP-P&PM, January 2002

F-5

THE P/PRV CHECKLIST

Principal Objectives:

a. The principal objective of the Program/Policy Review Visit is to validate the success of
the USG HD program in a given host nation; to determine modifications to future USG HD
program assistance; and to “graduate” the program into the hands of the HN.

b. A secondary objective is to refine our thinking as to future U.S. support to the HD
program to ensure a continued, sustainable, indigenous demining capability that will reside in the
HN after major U.S. involvement ceases.

I. Country Goals and Objectives Summary

� Have the earlier visions and goals been met?
� Does the HN have the components for a successful HD program, and have we met the

conditions for handoff of the program to the HN?
� What was the overall impact of the U.S. HD program on the landmine problem itself, and

how much is now left to the HN to deal with?
� How effectively has the government set its own national demining priorities?
� Are the priorities in concert with general U.S. objectives?
� Could changes be made in future U.S. support that would more efficiently help the country?
� What organization in the HN has assumed responsibility/advocacy for the HD program?
� Does this organization enjoy strong support from within the HN government?
� Does it have the national and international political support needed to manage its plans and

priorities?

II. Policy Indicators

� Have the overall U.S. interests in the host nation program been served?
� Have we met our goals/objectives in this HN with regard to its regional or subregional

setting?
� Are we receiving the political and public relations value and recognition deserved because of

our long-term support and commitment? 
� Was the Embassy’s political assessment of the country on target (human rights, political

rights, civil assessment), and has there been any change? 
� Are there other political impacts that need to be considered in future assistance?

III. Current Nature of the Landmine Problem and the Ability of the HN to Address It

A. Minefields
� At this stage, is the HN developing the mechanisms needed to locate, mark and delineate the

minefields throughout the country?
� At this stage, what is the general level of mine awareness among the population and the long-

term outlook in this regard?
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� Landmines and UXO destroyed (by type and quantity)*
� Overall area cleared of mine -/UXO-affected land*

B. Social Impacts
� At this stage, are the most affected segments of the population well identified?
� Have IDPs and refugees been able to return?*
� Does the HN’s national mine action plans address the social, as well as economic, impact of

the landmine problem?
� Number of landmine survivors assisted*
� Number of casualties*

C. Economic Impacts
� At this stage, how well have roads and infrastructure been returned to productive status?*
� Have mined agricultural areas been restored?*
� At this stage, what direct economic benefits has US assistance brought?
� What are the reasonable expectations for economic recovery in the future? 

IV. Funding 
� What might be contributed by the U.S. in the future?

V. Assistance from Other Donors
� Has U.S. assistance set the stage for additional assistance from international organizations

and other countries?
� Were other donors providing any demining assistance?
� What was the focus of their assistance and will that change at this point?
� What is the level of expected effort and planning for the next few years?

VI. Final Assessment
� What modifications to the U.S. HD program during its lifetime would have made our effort

more effective?
� Status of program, e.g., prospect for sustainment, mine-safe, etc.*
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Annex G
Sample Memorandums of Agreement
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This annex contains three generic Memorandums of Agreement (MOA). The first sample
is one representing the substance of an agreement between the Office, PM/HDP and a
U.S. Embassy. The next two generic MOA samples represent “type” agreements between
the USG and a host nation.

During the accreditation phase of a new-start HD program, an MOA shall be executed
between the USG and the host nation. It shall specify the details and the respective
responsibilities of the Embassy/Post HD Officer and his HN counterpart(s) regarding the
HD program. Typically, the substance of this MOA will be different for each country,
because it will contain unique HD program-specific parameters and requirements. For
this reason, the Post HD Officer must develop an MOA that is acceptable to both parties
and to which both parties are in accord.  The COM signs this MOA on behalf of the
United States, and the other signatory is a responsible HN agent. This MOA assures
continuity of operations, and can be used, when necessary, to engender and leverage
action on either party, to fix responsibility, and to take course correction measures if the
program deviates from agreed goals and objectives.
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SAMPLE MEMORANDUM OF AGREEMENT BETWEEN THE OFFICE OF
HUMANITARIAN DEMINING PROGRAMS (PM/HDP), DEPARTMENT OF

STATE, AND U.S. EMBASSY _________
I. PURPOSE:  To establish an understanding of commitments between the Office of
Humanitarian Demining Programs (PM/HDP) and the United States Embassy _________ for
planning and conducting the Humanitarian Demining Program.

II. SCOPE:  The U.S. Government (USG) Humanitarian Demining Program assists selected
countries in relieving human suffering and in developing an indigenous demining capacity while
promoting U.S. interests.  It provides increased humanitarian demining assistance to countries
suffering from the presence of landmines, which maim and kill innocents, obstruct emergency
assistance activities, hamper economic development, and impede free movement of citizens.
This agreement establishes the conditions under which the Department of State, as the lead
agency responsible for U.S. Government Humanitarian Demining Programs worldwide, through
the Office of Humanitarian Demining Programs (PM/HDP), will coordinate and implement these
programs.  Specifically, this agreement delineates the roles and responsibilities of PM/HDP and
Embassy ________ for planning and implementing continued humanitarian demining program
assistance to __________.

III. PM/HDP RESPONSIBILITIES:  Within the Department of State, the Office of
Humanitarian Demining Programs (PM/HDP) serves as the lead organization in coordinating
U.S. humanitarian demining activities worldwide.  PM/HDP develops and implements country-
specific humanitarian demining programs and oversees the interagency strategic planning and
policy development process supporting U.S. global demining activities.  It directly supports the
PCC Subgroup on Humanitarian Mine Action.  In furtherance of these duties and
responsibilities, PM/HDP agrees to:

a. Manage worldwide country programs and projects and assess progress and
effectiveness.

b. Coordinate with Embassy________ to generate host nation formal requests for
demining assistance and to facilitate appropriate program or project activities.

c. Coordinate with the Department of Defense on USG participation in international
demining research and development efforts and provide and coordinate representation at
conferences, seminars, symposia and meetings focused on landmine policy, technology, location,
removal and disposition.

d. Initiate the process of determining eligibility and/or continuation of U.S.
Humanitarian Demining programs and participate with other organizations and USG agencies
throughout the determination process.

e. Establish Department policies and procedures to insure that Nonproliferation,
Antiterrorism, Demining, and Related projects (NADR) demining funds, supplies and equipment
provided or funded by the USG are properly accounted for.
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f. Assist Embassy________ in defining the parameters of the U.S. funded demining
program for ________ to include taxation issues and the presence of USG or third country
(contractor) personnel engaged in USG-sponsored mine action projects.

g. Analyze and assess information on the nature and scope of the landmine and
unexploded ordnance (UXO) threat within _______, the National Demining Office (NDO)
capability to deal with the problem, and support international activities designed to assist in the
removal of mines or UXO.

h. Provide guidance to Embassy ________ on preparation and submission of the
annual Host Nation Humanitarian Demining Country Plan.

i. Assist Embassy ________ in the preparation of the annual Host Nation Country
Plan and the annual Mission Performance Plan (MPP) to assure compliance with USG and host
country policies.

j. Review Host Nation Country Plans for conformance with USG
Humanitarian Demining Program and policy objectives.

k. Approve and allocate NADR funds.  Within the approved funding level for
_________, initiate contracts, grants or other actions necessary to execute support of prioritized
Country Plan requirements.

l. Conduct periodic program management reviews and inspection of USG donated
equipment.  Request independent audits as appropriate, if financial and management control
weaknesses are suspected.

IV. EMBASSY _________ RESPONSIBILITIES:  U.S. Embassy _______ administers
and provides oversight of the humanitarian demining program in _________ and closely
coordinates the effort with the Department of State and USAID, as appropriate.  Based on
current USG Humanitarian Demining (HD) program support to ________, Embassy ________
agrees to:

a. Provide guidance to the host nation on the US Humanitarian Demining Program
policies and procedures.

b. Encourage host nation to budget for assistance beyond manpower.  When USG HD
assistance is provided in support of the host nation’s desire to build an indigenous
demining capacity, U.S. funding should be minimal once that capacity has been
realized.

c. Assign the demining portfolio to an embassy officer who will be responsible to
the Chief of Mission for the oversight, administration, and coordination of all aspects of the
Humanitarian Demining Program at Post.  Report the name of the designated Post Demining
Officer to PM/HDP.
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d. Receive, facilitate customs clearance and inventory commodities and equipment
procured and delivered in support of the HD Country Plan.  Coordinate with appropriate
government officials to ensure customs fees are waived for USG-purchased equipment and
commodities being donated to the ________ HD program.  Any legitimate fees associated with
shipping and delivery are the responsibility of the PM/HDP contractor.  Embassy _________ is
not required to expend any funds associated with delivery of commodities or equipment intended
for the National Demining Office (NDO).

e. Monitor and facilitate transfer of USG-donated commodities and equipment to the
host nation in cooperation with host nation officials.  When applicable, PM/HDP will provide a
formal Asset Transfer Grant.

f. Conduct periodic spot inventories of property, supplies and major items donated
by the USG to ensure that these are being used for the purpose intended.  Where management
and financial control weaknesses are indicated, Post agrees to request an independent audit of the
program and to defray the cost of the audit as part of its administrative budget. 

g. Using the PM/HDP-developed Country Plan Guide contained in the
Humanitarian Demining Programs Policy and Procedures Manual, coordinate host nation
development of an annual Country plan.  Request guidance from PM/HDP, as needed.  PM/HDP
will review the final plan for conformity to planning guidance and support of USG goals and
objectives in the region.

h. Prepare, update and revise, as appropriate, the demining section of the Mission
Performance Plan (MPP) in cooperation with the regional bureau and PM/HDP.

i. Provide semi-annual reports on program progress, on-going operational priorities,
and the program effect upon U.S. interests in the host nation as well as on the overall bilateral
relationship.  Program progress should detail the results and progress of mine action-related
activities during the reporting period. At a minimum, the report should include information and
data that address the following MOEs:

(1) Number of casualties;
(2) Overall area cleared of total mine- /UXO-affected land;
(3) Amount of land restored to productive use;
(4) Landmines and UXO destroyed (by type and quantity);
(5) Number of landmine victims assisted;
(6) Return of refugees and IDPs (if applicable);
(7) Progress in returning economic infrastructure, roads, factories, ports,

power grids, etc., to functionality, and  
(8) Status of program, e.g., prospect for sustainment, mine-safe, etc.

j. Coordinate and liaise as appropriate with contractors, non-governmental
organizations (NGOs), and United Nations agencies involved in the host country humanitarian
demining program.
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k. Coordinate with the host nation to provide appropriate documentation to ensure
long-term contractors are adequately protected under current access agreements or MOUs
between the HN and USG.

l. Provide documentation that clearly establishes Embassy sponsorship of any
contractor working long-term in the host nation under the direction of PM/HDP.  This type of
agreement will assist the contractor to operate in an official status.

m. Provide assistance to register and license vehicles that are purchased to support
the PM/HDP contractor.  These vehicles will be donated to the host nation at the conclusion of
the project.  Until then, the vehicles remain the sole property of the U.S. State Department.  The
host nation may register and license the vehicles as long as a formal agreement is established that
allows PM/HDP employees and contractors exclusive use for the duration of the project. The
PM/HDP contractor will be responsible for maintaining insurance until the vehicles are donated
to the HN.

V. EFFECTIVE DATE AND PERIOD OF AGREEMENT:  This agreement is effective
upon the date of signing by the parties and shall remain in effect for the duration of the U.S.
Government’s active involvement and participation in the host nation’s Humanitarian Demining
Program.  The signatories agree on the concept of support and cooperation as written in this
agreement.  Any changes, revisions, or deviations from the terms of this agreement shall be
coordinated with both parties prior to implementation.

(NAME) DONALD F. PATIERNO
Chief of Mission Director, PM/HDP
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 AGREEMENT
BETWEEN

THE GOVERNMENT OF THE UNITED STATES OF AMERICA
AND

___________________
ON HUMANITARIAN DEMINING (HD) OPERATIONS

The Government of the United States of America and ____________, desiring to broaden
bilateral cooperation between the two friendly countries and achieve mutual benefits of
strengthening friendly ties between the people of the two countries, in accordance with the laws
and regulations in both countries; hereby agree as follows:

The United States of America is committed to assisting ___________ with the establishment of
an indigenous, self-supporting and effective Humanitarian Demining Program resulting in the
return of land to productive use.  The United States component of the ____________ Demining
Program will provide selected equipment and instructor personnel in three phases:  Preliminary,
Deminer and Staff Training, and Sustainment Operations.  Certain funds have been allocated and
a timetable created that will materially assist in the establishment of ____________ Demining
Program.  The timetable below describes the actions to be accomplished by the United States and
____________ during each phase.  Any delay in the completion of specific milestones may delay
the entire program.  Therefore, in coordination with the ____________, the two countries will
make every effort to ensure the timely completion of its responsibilities and requirements.

Phase I – Preliminary Phase:  This phase extends from ________ to ________, during which
demining equipment, training materials, and supplies will be ordered.  Some examples of the
type of equipment the United States will provide are individual protective equipment, metal
detectors, demining kits, training aids, vehicles, specialized demolitions, computers and audio-
visual equipment, and new HD technologies.  In addition, training, billeting and headquarters
facilities at ________ will be renovated in accordance with the established United States
government contract.  Some examples of the renovation include upgrading the electrical system
of the designated buildings, replacing lighting fixtures, replacing ceiling fans, upgrading the
plumbing system, replacing toilets, installing air conditioners, and purchasing furniture for the
classrooms and headquarters offices.  Classroom, billeting, and headquarters facilities will be
completed prior to the arrival of students and staff.  To assist in the preparation of ________, the
____________ will clear all brush for a distance of 10 meters from around the perimeter fence of
________, clear all brush from the field east of ________ to be used as a training area, grade
level an area of 200 meters by 200 meters in the training area, clean the designated buildings of
the MAC, and paint the buildings with supplies purchased by the United States.  Those staff
personnel requiring computer training will receive training in Windows 98, Microsoft Office
Suite Applications (Word, Excel, Access, PowerPoint), basic computer maintenance, and
Internet services.  All computer training will be completed prior to the beginning of Phase II – 

Deminer and Staff Training.  The United States will provide a Civil Affairs Liaison Officer in
early December to assist in the establishment of the Demining Program.
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Phase II – Deminer and Staff Training:  United States instructor personnel will begin training
____________ personnel on ________ and complete it on or about ________.  During this
phase, the designated deminers and staff members will undergo training by U.S. trainers,
beginning with a General Indoctrination Course, and then follow with specific duty/billet
training.  The _____________ will provide 35 personnel to be trained in mine detection and
disposal, minefield marking, mine awareness, information management, medical, unexploded
ordnance disposal, and staff procedures.  The ____________ will provide some equipment,
supplies, and demolition to support training, such as 15 anti-personnel and 20 anti-tank mines.
All renovations to ________ will have been completed prior to the start of this phase.  The U.S.
will provide up to five military police for internal camp security.  The ____________, through its
armed forces, will provide all external security to ________ while U.S. trainers are in country, to
include manning the main gate of ________, manning a combined secondary entry point to the
MAC compound along with U.S. security personnel, provide a roving patrol around ________
during the hours of darkness, and man a checkpoint at the intersection 500 meters west of the
main camp entrance in order to prevent unauthorized vehicles from entry into ________.  The
____________ will also provide all electrical and water support requirements to ________
during the training phase.

Phase III – Sustainment:  This phase begins upon the completion of training and the departure
of all U.S. instructors.  Civil Affairs Liaison Officers and selected U.S. instructors will return
quarterly to monitor the ____________ Demining Program and assist in requirements as
necessary.

The ____________ agrees to waive all tariffs and fees associated with the purchase, delivery,
and customs clearance of equipment, supplies, and personnel supporting the HD mission.  The
____________ agrees to be the end user of various U.S. defense articles/data imported from the
U.S. or purchased in ____________ for the purposes of HD operations in ____________.
Except as specifically authorized by prior written approval of the U.S. Government, the
____________ will not re-export, resell, or otherwise dispose of any of those articles or data (1)
outside the country of ____________ or (2) to any other person, and further agrees to use the
articles/data only for the purpose of humanitarian demining.

Both countries agree to waive any and all claims (other than contractual claims) against each
other for damage, loss, or destruction of the other’s property during the execution of HD
activities; and injury or death suffered by military personnel in the performance of their official
duties.

______________________________ ______________________________
Host Nation Authority U.S. Ambassador to ______________ 
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DRAFT AGREEMENT
BETWEEN

THE GOVERNMENT OF THE UNITED STATES OF AMERICA
AND 

________________________

The Government of the United States of America and ____________, desiring to broaden
bilateral cooperation between the two friendly countries and to achieve mutual benefits through
strengthening friendly ties between the peoples of the two countries, and in accordance with the
laws and regulations in both countries, as well as with current and future mutually approved
Access Agreements

hereby agree as follows for fiscal year 2001 (1 October 00 - 30 September 01):

The United States of America is committed to assisting ____________ with the enhancement
and expansion of its Humanitarian Demining (HD) unit and capability.  The United States will
provide selected equipment, mine dogs, and instructor personnel from October 2000 through
September 2001 for program enhancement.  The United States will also provide HD liaison
teams to coordinate future HD requirements and observe ____________ HD operations.

Some examples of the type of equipment the United States will provide are protective
equipment, mine detectors, demining kits, demolition equipment, training aids, and new HD
technologies.  In FY01 up to approximately $1,100,000 in Overseas, Humanitarian, Disaster, and
Civic Aid (OHDACA) funding will support the programmed HD training.  An estimated
$300,000 of Non-proliferation, Anti-terrorism, Demining, and Related (NADR) funding will
support programmed mine-dog deployment and training. 

In order to best utilize the U.S. training services and HD supplies to be provided,
_____________ will provide approximately 98 personnel with suitable assignment longevity and
military occupational specialty to be trained in mine detection and disposal, minefield marking,
mine awareness, information management, medical cadre training and unexploded ordnance
disposal on the dates listed above.  Also, ____________ will provide some of the required
equipment, supplies, demolitions, and classrooms to support the training.  

____________ agrees to waive all tariffs and fees associated with the purchase, delivery, and
customs clearance of equipment, supplies, vehicles, and mine detection dogs, to include that
brought in by members of the U.S. Armed Forces, U.S. Government employees, and U.S.
civilians acting in direct support of the ____________ HD program.  ____________,
furthermore, is responsible for final customs clearance of HD equipment, supplies, vehicles, and
mine detection dogs, to include that brought in by members of the U.S. Armed Forces, U.S.
Government employees, and U.S. civilians acting in direct support of ____________ HD
program.

____________ agrees to be the end-user of various U.S. defense articles/data imported from the
U.S. for the purposes of HD operations in ____________.  Except as specifically authorized by
prior written approval of the U.S. Government, ____________ will not re-export, resell or



PM/HDP-P&PM, January 2002

G-10

otherwise dispose of any of those articles or data (1) outside the country of ____________ or (2)
to any other person, and further agrees to use the articles/data only for the purpose of
humanitarian demining.

Both countries agree to waive any and all claims (other than contractual claims) against each
other for damage, loss, or destruction of the other's property during the execution of HD
activities; and injury or death suffered by military personnel in the performance of their official
duties.

___________________ ____________________________
Host Nation Authority U.S. Ambassador to ____________ 
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Annex H

Guidance for Developing a Host Nation Country Plan

for Humanitarian Demining
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COUNTRY PLAN DEVELOPMENT

INTRODUCTION   

The detail required in the formulation of a country plan will vary depending on the type and
scope of the humanitarian demining program being implemented in each affected country.
Procedures and processes contained in this document are intended as guidance for the country
team to assist the host nation (HN) in the development of its country plan. Each plan should be
tailored to the specific situation and structure of a program for the affected country. Some
elements recommended in this guide may not be applicable. Executing a demining strategy to
eradicate the threat of landmines may be accomplished through an operational concept that
incorporates multiple resources. Some of these resources are: 

a) A DoD Train-the-Trainer program to develop and sustain a viable and indigenous training
capability that will sustain the HN HD training program requirements.

b) Non-Governmental Organization (NGO) demining operations.
c) Contractor training and/or operational mine action activities.
d) Provision of in-kind equipment/resource support to augment existing HN operations.
e) A combination of a) through d) above.
 
Requirement.  Develop a Country Plan that the HN can update annually with the assistance and
guidance of the country team and the regional CINC.  (Responsibility for country plan
development is the responsibility of the country team/HN.  Although the regional CINC is not
responsible for preparing the document, he or his representative will provide assistance and input
to the plan.) The Country Plan shall include the following principal sections: Executive
Summary; an Operational Planning Document (OPD); Training; Maintenance and Logistics
Support; and Funding Objectives for a two-year fiscal USG Support Strategy.

SECTION I: EXECUTIVE SUMMARY

The Executive Summary is a baseline overview of the host nation landmine problem.  It should
be a narrative description that includes a history of the conflict that resulted in the
landmine/UXO threat.  It should also address the HN objectives (i.e., eliminate danger to
civilians, allow infrastructure development, return lands to productive use).  Include a synopsis
of when the HN requested entrance into the USG HD program and when the PCC Subgroup
approval occurred.  If applicable, briefly address when the initial Policy Assessment Visit (PAV)
and the DoD Requirements Determination Site Survey (RDSS) were conducted, their
recommendations, and when a USG program began. 

SECTION II: OPERATIONAL PLANNING DOCUMENT 
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The Operational Planning Document (OPD) will detail the operational strategy for a phased-
approach in addressing the country’s landmine problem.  The OPD process begins with the
identification of operational needs and will be updated throughout the life of the HD program. A
major element of the requirements process is the systematic update of meaningful performance
schedules that validate whether or not goals and objectives are being met by proposed activities.
The OPD should be a living document updated annually to reflect progress and/or changes in the
program.

SECTION III: TRAINING
 
This section will describe training related proposals (including specific instructional needs and
class size) with milestones for implementation and/or growth of the HN operational demining
program. Address whatever forms of training resources apply.  All training planned must comply
with current UN standards and guidelines for humanitarian demining.

SECTION IV: MAINTENANCE AND LOGISTICS SUPPORT

This section will address the overall maintenance and support strategy of the HN HD Program.
Descriptions of these categories are contained in “Definitions & Descriptions.”  Development of
requirements for maintenance and logistics support must be consistent with the training and
operations schedule.  This means that availability of equipment, supplies, and services (including
maintenance requirements) should be consistent with planned milestones for training and
deployment of operational deminers. 

SECTION V: FUNDING OBJECTIVES

It is important to present a comprehensive picture of the USG role in a country’s overall
humanitarian demining effort.  When the HN aim is to build an indigenous demining capacity,
USG funding levels should decrease significantly, once a self-sustaining capability is reached.
Although this section covers the recommendation for use of USG funding, it should contain a
broad assessment of the HN financial commitment and limitations in supporting the program.
Include the HN strategy to eventually sustain the program from its own resources.

USG humanitarian demining funds are limited, and other donor support is encouraged. Other
donor countries and/or organizational aid (including any in-kind donations) should also be
reflected to provide an all-inclusive view of the HN’s funding requirements and global support of
the program. 
 
NON-POLIFERATION, ANTI-TERRORISM, DEMINING, AND RELATED PROJECTS
(NADR)

A recommended NADR allocation should be submitted in spreadsheet format covering the
approaching fiscal year of execution and the following budget year.  The approaching fiscal year
should be a comprehensive list of requirements in descending priority.  Because NADR funds
may not be available to support 100 percent of listed requirements, PM/HDP must have a clear
understanding of HN program priorities.  
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The worldwide demands for NADR funding increase yearly; therefore, prior year NADR and/or
FMF funds available to a country for its demining program (managed through the DoD’s
Security Assistance [SA] program) is a significant factor in defining NADR funding levels for
each country.  This must be considered when developing the Country Plan.  Any requirements
that will be supported through Foreign Military Sales (FMS) cases should be identified
separately in the annual submission, but included in the overall priority list.  

Requirements projected for the second year should be realistic.  Absent significant changes in the
internal situation of the country, sound planning should prevent drastic changes between out-year
projections and current year program requirements.
 
OVERSEAS HUMANITARIAN, DISASTER, AND CIVIC AID (OHDACA)

OHDACA funding will generally only be budgeted when DoD U.S. military forces are to be
engaged in HD training operations.  OHDACA requirements must be directly associated with
that training and submitted by the CINC for DoD approval.  Contact the supporting CINC to
obtain assistance in formulating OHDACA funding requirements for the Country Plan
submission.  Also consider the use of the DoD excess property program (transportation of
property funded by OHDACA) to provide equipment for the host nation’s immediate material
requirements.

FOREIGN MILITARY FINANCING (FMF)

Traditional FMF is an option for use in demining if these funds reside in the specified host nation
trust fund account.  Execution of these funds is to be accomplished through the DoD SA
Program managed by the Defense Security Assistance Agency (DSCA). 

SAMPLE 

SECTION I. EXECUTIVE SUMMARY 
A.  BACKGROUND

1.  History of the conflict that created a landmine/UXO contamination problem.

2.   Extent of the problem.

3.  Known and suspected areas affected.

4.  Categories of landmines involved (AP, AT, mixed AP & AT, UXO).

5.  Timeframe mines were laid.

6.  Country’s method/approach for addressing the problem prior to requesting assistance through
the USG HD program. 
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7.  State when the (Country) requested USG assistance, when the PCC Subgroup approval
occurred, when the Policy Assessment Visit (PAV) and the DoD Requirements Determination
Survey (RDSS) were conducted, and when U.S. program began. 

B.  NATURE OF THE THREAT

1.  Well defined or undefined?   Types and quantities of mines, patterns mines were laid,
tripwires or anti-handling devices used.  Any instances of reemploying devices?

2. Minefield documentation and availability of level-one type surveys, maps and records.

3. Environmental challenges, i.e., heavy vegetation, shifting sands, steep terrain, erosion,
floods, etc.

C.  MINE CASUALTIES

1.  Address the number and types of reported casualties, by year, and location of the incidents, if
possible.

2.  Existing method for reporting and collecting casualty data.

3.  Safety procedures (i.e., marking of minefields or suspected areas) in place to limit casualties.

SECTION II. OPERATIONAL PLANNING DOCUMENT(OPD)
A. GENERAL

Outline the HD program strategy for the country and provide an overview of support needed to
develop and sustain a viable and indigenous HD capability. Strategies are based on specific
needs of the HN. The strategy should be realistic, incorporating needs for reasonable program
growth within practical expectations of funding resources. In cooperation with the HN, the U.S.
Embassy Country Team, and input from the CINC, describe short term and long term
requirements that provide the framework for an operational and logistics support and end state
strategy.

NOTE:  In some countries, development of an indigenous HD capability may not be the goal.
When this is the case, describe the strategy to be employed for making the country mine-safe.   
B.   ACCOMPLISHMENTS

A key element in advocating continued USG funding support at a suitable level is the ability to
show positive results that have directly affected quality of life.  Success stories that evidence the
country’s capability and achievements in a coordinated national mine-action program –
particularly stories that exhibit results in the following eight critical MOE that PH/HDP use to
evaluate the progress in a U.S.-funded HD program – should be cited:

1.   Number of casualties and incidents.

2.   Overall area cleared of total mine- /UXO-affected land.

3. Amount of land restored to productive use.



PM/HDP-P&PM, January 2002

H-8

4. Landmines and UXO destroyed (by type and quantity).

5. Number of landmine survivors assisted.

6. Return of refugees and IDPs (if applicable).

7. Progress in returning economic infrastructure, roads, factories, ports, power grids, etc., to
functionality.

8. Status of program, e.g., prospect for sustainment, mine-safe, etc.

Other relevant, but less dramatic, accomplishments are, for example, the number of kilometers of
road cleared and the number of minefields identified/mapped/marked. 
C.  PROGRAM STATUS 

Updated status of program progress. Address any schedule delays and associated impacts.
Include a description of corrective action implemented or planned.

1. Current assessment of time still required to make the country mine-safe.

2.  Indigenous Resources:  Detail HN commitment of manpower and resources for the country’s
humanitarian demining program. Is the current commitment still consistent with original pledge? 

3.  Describe the HD organizational structure and its effectiveness in supporting operational
demining. (Attach organizational chart if applicable):

a.  Is it a civilian- or military-led organization? 

b.  Is there a National Demining Committee or a National Demining Office established
that provides policy oversight of the demining program on a national level?  If so, what is the
composition?  Does this committee establish priorities and donor solicitation?  If not, who is
responsible for donor solicitation?

c.  Describe how the program is managed and how demining operations are prioritized.

d.  HN effectiveness in obtaining donor support (other country/organization participation
and assistance in HN demining efforts).

4.  Program Transition: Describe current status of the USG program and goal of transitioning full
operation/management of the HD program to the host nation. Milestones should be developed for
reaching HN indigenous capacity (sustainment).   

SECTION III. TRAINING 

Describe status of training currently being conducted and additional training needed:
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Include an overview of how many HN personnel (by type of training course) have been trained
to date and how many are programmed to be trained in the upcoming fiscal year.
A.   USG DOD-PROVIDED TRAINING

Include CINC schedule and objectives, when applicable.
B.  OTHER USG-FUNDED TRAINING  

Such as contractor provided mine detecting dogs, administrative, management, technical, etc.
and the funding source.
C.  OTHER COUNTRY- OR UN-PROVIDED TRAINING (SELF-EXPLANATORY)

D.  HOST NATION PROVIDED TRAINING (SELF-EXPLANATORY)

SECTION IV. MAINTENANCE AND LOGISTICS SUPPORT

Requests for vehicles, supplies, equipment and facilities support should be consistent with
current projections of manpower involved in operational demining.  Generally, USG funding of
maintenance and logistics support for anticipated program growth in the upcoming fiscal year
should only be recommended by the Country Team when current operational demining team
efforts are successfully conducting mine clearance and other mine action operations.
A.   MAINTENANCE PLANNING STRATEGY 

The maintenance-planning objective is to identify and implement an appropriate maintenance
concept to effectively support equipment used in the HN demining program.   For example, it
would not be practical to request Toyota Land Cruisers if there is no maintenance/ repair facility
easily accessible in the country.   

NOTE:  See attached “Definitions and Descriptions” for the types of maintenance support
available. Consideration of all categories listed below are key in determining a maintenance
concept.
B.   LOGISTICS SUPPORT ANALYSIS (LSA)

LSA is an important part of the maintenance planning strategy and determines support
requirements for newly acquired equipment. LSA will determine an appropriate level of spares
needed based on failure rates and scheduled maintenance requirements.  This information is
usually available from the vendor and will aid in the decision making process for the most
practical and cost effective level of maintenance.   

NOTE: See attached “Definitions and Descriptions.” 
C. SUPPLY SUPPORT OBJECTIVE

Supply Support goes hand in hand with LSA.  While LSA determines the level of spares needed,
supply support determines how and where spares and supplies are managed.  The supply support
objective is to have adequate on-hand quantities of spares and replacement parts to satisfy
equipment requirements consistent with operational demining strategies.

NOTE: See attached “Definitions and Descriptions.” 



PM/HDP-P&PM, January 2002

H-10

D.  SUPPORT EQUIPMENT  

All equipment (mobile or fixed) required to support the operation and maintenance of equipment. 

NOTE: See attached “Definitions and Descriptions.” 
E.   COMMERCIAL MANUALS AND TECHNICAL DATA.

These are also categories to be categories that should be considered when determining
operational and maintenance requirements.  

NOTE: See attached “Definitions and Descriptions.” 
F.  FACILITIES OBJECTIVE  

The country team evaluates the appropriate use of using existing, modified, or new facilities to
ensure operational demining can be implemented/continued.

NOTE: See attached “Definitions and Descriptions” for details.
G.  TRAINING SUPPORT AND COMPUTER RESOURCES  

NOTE: See attached “Definitions and Descriptions” for details of these categories.

SECTION V. FUNDING OBJECTIVES

Three types of USG funding are typically available to support HD Operations:  OHDACA,
NADR, and FMF are described in “Definitions and Descriptions.”  The USG requires that all
equipment, supplies, and services purchased with USG HD funds are used by the recipient nation
to only support demining operations and programs.  The HN is required to sign appropriate
documentation that clearly states the intended use of donations received under USG HD funding.

NOTE:  Funding objectives should clearly align with operational and maintenance objectives
detailed in Sections II through IV.

A.   NADR FUNDED PRIORITIES   

Prepare a spreadsheet (example attached) that prioritizes recommendations for NADR funding. If
the HN and Country team is unable to provide detailed specifications for the requirements,
contact the appropriate PM/HDP Program Manager for assistance.

When the IMAS contractor is the source for any or all the requirements in the Country Plan,
PM/HDP will assume that HN wants delivery of services, equipment or supplies as soon as
possible.  If circumstances exist that make this unadvisable, they should be clearly explained in
the spreadsheet.  For example:  
 
� Should all equipment be delivered as soon as possible or should it be spread out over a

specific period?  If it is more appropriate for incremental shipment to coincide with training
of new demining groups/platoons, it should be clearly stated. 
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� Should contractor services be obtained as soon as possible, or should they coincide with a
particular event?  Sending in Mine Detecting Dog  (MDD) Teams to do quality assurance of
cleared minefields will not be effective until the rainy season ends and brush dries out
enough to cut or burn.  In such a case, state when the activity should begin. 

 
� Is some kind of training or service being requested for HN staff that needs to be provided at a

specific time?

� Is there adequate storage available for office or maintenance equipment being provided for a
facility that hasn’t yet been refurbished or constructed yet?  If not, identify when the facility
is expected to be complete and PM/HDP will direct deliver to coincide with the schedule.

B. FMF RESOURCES  

Spreadsheet should be used to breakout any anticipated FMF funded requests.
C.  OHDACA  

Include OHDACA funding requirements provided by the CINC.
D.  OTHER  DONORS

Although detail is not required, a general description of ‘other’ confirmed or anticipated donor
financial support to humanitarian demining should be provided:

1. Besides DoD OHDACA and DOS NADR, is there other USG agency funding
support applied to the HN demining program?  If so, provide a brief description.

2.   List other international or private donations (monetary or in-kind) and describe any
      restrictions applying to use of the funds.

SECTION VI. DEFINITIONS AND DESCRIPTIONS
GENERAL
Consignee: A designated USG employee at Embassy who will sign for receipt of goods and materials
delivered by the contractor.  All U.S. funded items donated to the HN for the applicable fiscal year remain
the legal property of the United States Government until such time as a Grant is awarded by the  PM/HDP
Grants Officer.  Country Team will maintain oversight of the goods to ensure they are used for their
intended purpose.  

Grant (Transfer of Assets): A grant is the legally acceptable method for the Department of State to
transfer USG procured property to the HN.  The PM/HDP Grants Officer will normally prepare one grant
for all USG property transferred to the individual HN within that fiscal year’s appropriation.

IMAS: The DOS PM/HDP Integrated Mine Action Support (IMAS) contract provides an integrated
solution for necessary demining services and supplies to countries throughout the world in the most
expedient and effective manner possible.  Supplies and Services are procured using a Performance–based
Service Contract method of acquisition.  Specific requirements identified in the Country Plan that are
supported through the IMAS contract will be done within the approved NADR funding level approved for
that country.
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Local Purchase: When deemed most appropriate by country team, PM/HDP may authorize certain local
purchases by embassy.  This can only be done when individual procurements are within the warrant level
of embassy contracting official and approved by OPE.  Post must obtain approval by OPE for making
local purchases with NADR funds before PM/HDP will provide a fund cite authority or allotment.  All
items procured locally by post will be included in the Grant prepared by PM/HDP that will turn over all
USG funded supplies and equipment supporting the HN HD Program.

LNO: The CINC liaison function is solely to facilitate the deployment and training mission of the DoD
teams. This is a DoD HD liaison position and not the Country Team representative on humanitarian
demining matters other than those associated with the DoD training program.

Mine-safe and Mine-free: Mine-safe and Mine-free are not interchangeable terms. Helping a country
become mine-safe is the objective of the USG humanitarian demining program. Mine-safe means
eliminating the threat to innocents.  Mined areas that have little or no impact on civilian safety,
agriculture, or infrastructure development do not require clearance before a country can be declared mine-
safe.

Sustainment: Sufficient expertise and capabilities have evolved within host nation demining program staff
to manage, execute, and maintain an indigenous capability for continuation of countrywide demining
operations with minimal USG technical or management oversight.  Host nation has also reached a
sufficient level of achievement for soliciting global donations to support the country demining efforts.
Once a Program Review Visit (PRV) has been completed and the country program declared in
sustainment, the USG may continue limited involvement with the host nation as a source of sustainment
expertise to ensure continuing focus on support requirements and supportability issues.  USG NADR
Funding for organizational operating expenses or salaries will not generally be considered a valid
sustainment category.  

Sustainment categories listed below are provided as general guidelines and do not represent
absolutes.  Individual requests will be assessed to determine if they are applicable and within
scope of the USG HD Program policy and objectives.  

Training

� Operational 
� Refresher training for mine action requirements, including medical

� Management/Computer Resources
� Refresher training for Mine Action Center Staff
� Initial training for replacement Mine Action Staff

� Maintenance
� Equipment
� Vehicles

� Mine Awareness
� Education
� Materials

Logistics
� Demining Equipment/Supplies

� New (for operational expansion)
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� Replacement 
� Demining Personal Protective Clothing 
� Vehicles (command/control and operational demining)

� Additional vehicles to support operational expansion
� Replacement vehicles for aging inventory

� Maintenance/Supply Support
� Facilities – Limited/minimal refurbishment or construction to support program expansion

NGO Grants
� Continuation of or addition to country demining operations
� Mine awareness that augment existing country program
SECTION VII. USG FUNDING AND RESTRICTIONS
OHDACA. OHDACA funds are two-year DoD Operations and Maintenance (O&M) appropriated funds
and their use is restricted pursuant to Title 10 US Code, Section 401.  These funds can be used only to
support US forces conducting USG HD operations.  The majority of the funds are used to pay travel costs
associated with deployment of US trainers and support personnel.  Purchase of equipment, supplies, and
services is authorized as long as it directly supports deployed US forces conducting demining operations.
Limited provision of equipment may be made to the HN from OHDACA, however specific authority and
a ‘cap’ will be provided by DoD to the CINC for each HN.  The CINC HD program manager will provide
guidance on transfer of equipment to HN. 

FMF. FMF is the primary USG financing arm for military assistance.  Congress appropriates funds in the
International Affairs budget and the DoD executes the program.  The principal aim of FMF is to meet the
continuing security needs of allies, but funding is also provided to assist counter-narcotics and demining
efforts.  Traditional Foreign Military Financing is always an option that any recipient nation may use to
fund demining requirements.

NADR. NADR funding is a one-year appropriation to the Department of State intended to help host
nations build the capacity to manage and operate an indigenous demining program and are  not the only
USG funding source for humanitarian-related demining projects. Application of NADR funds should be
directed at supporting operational efforts most closely associated with the actual removal of landmines.  

NOTE:  For planning purposes it is important to forecast the out-year funding requirements
needed to support the country’s HD program.  However, it must be understood that the USG
cannot commitment or guarantee out-year NADR funding levels. 

Because it is a one-year appropriation, the USG cannot commit or guarantee out-year NADR
funding levels. Although each country program must be assessed individually, general policy
guidelines for use of NADR funds include but are not limited to: 

NADR AUTHORIZATIONS, LIMITATIONS AND RESTRICTIONS.  Although each country
program must be assessed individually, general policy guidelines for use of NADR funds include
but are not limited to: 

1. Construction/Refurbishment. These efforts are generally limited to refurbishing existing
facilities provided by the host nation.  A request for any extensive construction should be well
defined to reflect specific training and/or operational impacts to the Country’s HD program if the
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project is not funded.  A request for construction/ refurbishment requires as much detail as
possible to justify why the construction requirement has a high priority for NADR funding. 

For example, a maintenance facility is needed at the Regional Mine Action Center (RMAC) to
support the HD program’s Maintenance Planning Concept.   Because of the RMAC’s remote
location, significant delays in operational demining efforts will occur if there is no capability to
make timely repairs on essential vehicles and equipment. A further impact will be a 12-month
delay in returning 600 IDPs to the region. The Government of _____ does not have adequate
financial resources available and there is currently no other donor financial support available for
this critical project. 

2. Demining Equipment and Vehicles. Only those equipment items and vehicles that
directly support operational efforts for the removal of landmines or the maintenance of
operational equipment may be funded by NADR.  

a. Construction-type equipment not directly used in landmine removal will not be funded. 

b. Due to extensive difficulties encountered by the USG for importation of explosives, it is
normally expected that explosive supplies will be provided by the HN for demining operations
involving HN military forces. 

c. When the IMAS contractor is providing operational demining support to a non-military
demining organization, the preferred option for obtaining explosive supplies is for the HN to
provide these to the IMAS contractor on a cost-reimbursable basis. 

3. Computer Resources Support. NADR funding may be used.

4. Medical Support.  Mobile trauma units and trauma equipment/supplies for use in field
operations to stabilize injured deminers prior to and during emergency evacuation are authorized.
Establishing an emergency evacuation capability by ground or air may be considered an
appropriate use of NADR funds.  Fixed hospital, clinic, or trauma center facilities may not be
funded with NADR appropriations. 

5. Training. NADR can fund a variety of training; however, most training requests should
be directly related to demining operations, maintenance, mine awareness, survey, mapping and
marking.  Management and computer training may be included but should represent a
significantly small percentage of any NADR funding request. Requests to send deminers or HN
demining staff personnel to the United States for technical or management training should be
made through the DoD Security Assistance program.   

6. Trust Fund Donations. NADR donations to a Trust Fund for Mine Action Center
operating/overhead costs are not generally considered an appropriate use of USG HD program
funds.  Operational/Indirect costs should be the responsibility of the HN, whether through their
own government funding resources or through HN donor solicitation efforts. 
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A request for NADR donation to a UNDP Trust Fund earmarked for a specific use must be
within-scope of NADR funding policies.  If approved, PM/HDP will require a Statement of
Work from the Country Team and a UNDP Cost And Technical Proposal.  PM/HDP will
negotiate a final Grant for award to UNDP.

7. Salaries and Support Costs.  NADR funds may not be used for HN personnel salaries,
compensation package costs, and travel costs associated with conferences, meetings, or visits to
other country demining organizations. Additionally, NADR funds may not be used to fund or
reimburse salaries and support costs of any USG agency personnel assigned to positions
providing support to humanitarian demining.
SECTION VIII. INTEGRATED LOGISTICS SUPPORT
Maintenance Planning Strategy. The maintenance-planning objective is to identify and
implement an appropriate maintenance concept to support the HN demining program. In general,
the maintenance concept will be selected based on the level(s) of maintenance that best fits the
HN HD plan:
 
� Mine Action Center (MAC) indigenous maintenance capability.  Determine maintainer

capability in the areas of technical data, training resources, support equipment, and spares for
the maintenance infrastructure;

� Vendor repair/maintenance support on-site;
� Vendor repair/maintenance support – factory; and
� Combination of maintenance support capabilities.

Logistics Support Analysis. Logistics Support Analysis (LSA) provides the basis for determining
support requirements for newly acquired equipment.  In most cases LSA activity will entail
sparing, task analysis, and support equipment identification (when needed).

Supply Support.  All management actions, procedures, and techniques used to determine
requirements to acquire, catalog, receive, store, transfer, issue, and dispose of secondary items.
This includes provisioning for initial support as well as replenishment supply support. The
supply support objective is to have adequate on-hand quantities of spares and replacement parts
to satisfy equipment requirements consistent with operational demining strategies.

Support Equipment. All equipment (mobile or fixed) required to support the operation and
maintenance of equipment.  This includes maintenance equipment, tools and calibration
equipment and test equipment.  It also includes the acquisition of logistics support for the support
and test equipment itself.

Commercial Manuals. Determine commercial manuals requirement for operation and/or
maintenance and support equipment.  

Technical Data.  Recorded information regardless of form or character (such as manuals and
drawings) of a scientific or technical nature.  Computer programs and related software are not
technical data, whereas documentation of computer programs and related software are. Financial
data and other information related to administration are also excluded.  
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Facilities Objective. The permanent, semi-permanent, or temporary real property assets required
for support of demining operations.  This includes conducting studies to define types of facilities
needed or facility improvements, locations, space needs, utilities, environmental requirements,
real estate requirements, and equipment.  The country team evaluates the appropriateness of
using existing, modified, or new facilities to ensure operational demining can be implemented/
continued.  NADR funding may not be used for fixed trauma or hospital facilities.  Additional
details on facilities funding is contained under USG Funding and Restrictions.  If new or
modified facilities are required, the country team should recommend the most appropriate
method to accomplish task:

� Country team responsible for obtaining designs, bids, contracts and construction oversight (If
Embassy wishes to utilize in-house contracting capability (GSO, Administrative Officer)
authorization from DOS OPE office must be obtained), or 

� Obtain technical support from PM/HDP IMAS Contract, or

� Establish a DoD SA FMS Case through DSCA for work to be done by the U.S. Army Corps
of Engineers.

Facilities Process: 

Requirement  --------�  Cost--------------� Funding------� Facilities-------� Build or Modify 
Definition                       Determination      (Approved)         Design                  Facilities

Training and Training Support. The processes, procedures, techniques, training aids and devices,
and equipment used to train personnel to operate and support the HD program.  This includes
individual and team training; new equipment training; on-the-job training.

Computer Resources Support.  The hardware, software, documentation, manpower, and
personnel needed to operate and support computer systems.  NOTE:  NADR funding will not be
used to pay for related HN manpower costs such as salaries or subsistence.
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ATTACHMENT A:  SAMPLE OF EQUIPMENT/COMMODITIES 

NOTE:  INCLUDE PHYSICAL ADDRESS FOR DELIVERY OF GOODS AND THE
NAME & PHONE OF USG EMBASSY EMPLOYEE DESIGNATED AS CONSIGNEE.
 
Line Description Unit of Qty

Item Mine Detectors Issue

1 Detecting Set, Mine, AN/PSS-12 (Schiebel) EA 30
NSN: 6665-21-220-0608

Schiebel Technology, Vint Farms Station, 

P.O. Box 861527 Warrenton, VA  20187;  

Tel:(540) 351-1731

Protective Equipment, Tools and Supplies

2 Anti-Fragmentation Protective Trousers (BASIC) EA 40

Protective Apparel Corp of America (20
Large)

371 E. Norris Road, Norris, TN  37828;  (20
Small)

Tel: (800) 722-7667

3 Anti-Personal Mine Protective Overboot (BASIC) EA 40

(20 ea. Size 8 and 10)

Ro-Search Inc.  PO Box 188, Waynesville, NC  28786;

Tel: (704) 456-3545

4 Boot, Blast Protective, 10 each size 7, 8, 9, 10 EA 40

Address: (Same as Above)

5 Face Shield   NSN:4240-01-182-6406 EA 40

The Specialty Group, 530 Sherwood Ave.

Dunmore, PA  18512; Tel: (717) 961-2042

6 Gargoyle Protective Eyewear Model, Classic EA 90

Non Mirrored Clear with Side Shields SKU-IOCLBK

Gargoyles Inc., 5866 S. 194th St. Kent, WA  98032;

Tel: (800) 426-6936

7 Tape, Warning, Minefield (Peligro Campo Minado) EA 20

NSN: 9390-01-066-9542

Reef Industries Inc. P.O. Box 750245

Houston, TX  77276; Tel: (800) 231-2417

8 Body Armor, Fragmentation (50 Medium, 25 Large, 15 Small) EA 90

(PASGT)  NSN: 8740-01-092-8499 M; NSN: 8740-01-092-8500   

The Specialty Group, 530 Sherwood Ave.Dunmore, PA  18512;

9 Helmet, Ground/Parachutist, Medium (KEVLAR) EA 90
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NSN: 8740-01-092-7527

The Specialty Group; Address (Same as Above)

10 Plug, Ear, Universal Size (400 to a box) BX 1

NSN: 6515-00-137-6345

11 Bag, Sand (100 per box), NSN: 8105-00-142-9345 BX 10

12 Battery, Dry, 1.5v, BA-30 AD@Cell (PKG.) PKG 90

NSN: 6135-00-120-1020

13 Cord, Fibrous, Polyamide Nylon; NSN: 4020-00-262-2019 EA 4

14 Shears, Metal Cutting Hand, 12 in. EA 12

NSN: 5110-00-293-0089

15 Mine Probe, Non-Metallic; NSN: 6665-01-371-4874 EA 75

16 Trowel, Brick, 10-1/2; NSN: 5120-00-223-9482 EA 12

17 Ground Positioning System (GPS), Handheld EA 8

NSN: 7644-00-416-4040

18 Mine probe, Fixed Length Titanium;  EA 75

NSN: 6665-01-432-6212

Mission Knives & Tools Inc, Specialized Product in 

Titanium  P.O. Box 1616  San Juan Capistrano, CA 92693  

(714) 661-3879

19 Adapter (Priming, MIA4); NSN: 1375-01-033-8317 EA 2,000

20 Bag, Demolition Kit; NSN: 1375-00-212-4597 EA 12

21 Blasting Machine, 50 Cap, M34; NSN: 1375-00-567-0223 EA 6

22 Box Cap; 10 Cap Capacity, Plastic; EA 12

NSN: 8140-00-168-6881

23 Cable, Power, Electric; NSN: 6145-00-548-1296 FT 1,000

24 Crimper, Cap, M2; NSN: 5120-01-313-6937 EA 12

25 Helmet Suspension System, Leather Headband, 2 Point Chin EA 90

NSN: 8740-01-092-7517

The Specialty Group, 530 Sherwood Ave.

Dunmore, PA  18512 Tel: (717) 961-2042

26 Knife, Pocket; NSN: 5110-00-240-5943 EA 12



PM/HDP-P&PM, January 2002

H-19

27 Knife, Pocket Multi-purpose  EA 12

28 Marline, 170 lb. Break; NSN: 4020-00-240-2185 EA 12

29 Pliers, Linemans; NSN: 5120-00-239-8251 EA 12

30 Reel, DR8; NSN: 8130-00-407-7859 EA 12

31 Reeling Machine, Cable; NSN: 3895-00-498-8343 EA 6

32 Tape, Measuring, 100ft; NSN: 5210-00-245-0301 EA 12

33 Test Set, Blasting Cap, M51 ; NSN: 4925-00-999-3454 EA 6

34 Wire, Electrical, 200 ft coil; NSN: 6145-00-542-3968 EA 6

35 Tape, Textile (White Engineer)(500 ft roll) RL 30

NSN: 8315-00-255-7662

36 Tape, Insulation; NSN: 5970-00-543-1154 EA 75

37 Knife, Pocket, Multi-Purpose; NSN: 5110-01-346-5341 EA 12

38 Knife, Pocket;  NSN: 5110-00-240-5943 EA 12

39 Tape, Nylon, Textile, 36 Yard Roll; RL 60

NSN: 8315-00-965-7528

Explosives and Demolition Accessories

40 Cap, Blasting, Electric, M6; NSN: 1375-01-316-1229 EA 500

41 Cap, Blasting, Non Electric, M7; NSN: 1375-01-315-1335 EA 500

42 Clip, Detonating Cord, M1; NSN: 1375-00-212-402 EA 2,000

43 Cord, Detonating, PETN; NSN: 1375-00-180-9356 EA 21,000

44 Demo Charge, 1/4lb TNT; NSN: 1375-00-691-1671 EA 2,016

45 Fuse, Blasting, Time, M700; NSN: 1375-00-028-5246 EA 4,000

46 Shape Charge, (Mini) Boxes of 50; BX 10

Halliburton Energy Explosive Product Ctr. 

Alvarado, TX  76009-9775; Tel: (800) 451-5403

47 Shape Charge, Small #3, Boxes of 100 BX 10

Halliburton Energy Explosive Product Ctr. 

Alvarado, TX  76009-9775; Tel: (800) 451-5403
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48 Igniter, M60, 300 P/B; NSN: 1375-00-691-1671 EA 300
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ATTACHMENT B:  SAMPLE OF VEHICLES

NOTE:  INCLUDE PHYSICAL ADDRESS FOR DELIVERY OF GOODS AND THE
NAME OF USG EMBASSY EMPLOYEE DESIGNATED AS CONSIGNEE.

ESTIMATED EXTENDED RECOMMENDED 

REQUIREMENT QNTY UNIT COST COST SOURCE

TRUCK, TOYOTA 4X4, 1/2 TON BROWN/TAN 8 $25,000.00 $200,000.00 Toyota Dealership

 3 platoons, 2 trucks per platoon Nouakchott, Mauritania (only one in

town next to airport)

TRUCK, 5 TON TROOP CARRIER - MERCEDES 8 Mercedes Benz, Nouakchott Mauritania

     Military Style/White Avenue Habib Bourguiba

3 trucks per platoon  Nouakchott, Mauritania

General Director-Mr. Diallo Salikou

Phone: 524-88  Fax 550-77

TRUCK, 5 TON WATER – MERCEDES 3

Military Style/White Regional Supplier: Mr. Josel Axman

1 truck per platoon Daimier Chrysler AG Regional Center-West Africa

C/O Silver Star Auto Ltd

P.O. Box 502 Kaneshie   ACCRA, GHANA

Tel/FAX: 233-21-234429 Mobile: 233-24-343031

**They order from Stuttgart for the 5 ton trucks and

the 5 ton water distributor.  It takes approximately

4-6 months.  

All above vendors currently supply the 

Mauritanian Army with equipment and parts.
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ATTACHMENT C:  SAMPLE OF MINE-DETECTING DOGS

OBJECTIVE:  Upgrade the dog team capabilities in the areas of survey, quality assurance and limited
clearance operations. Six dogs are currently in operation and six additional trained dogs are requested.

REQUIREMENT

1) Provide six additional trained mine detecting dogs
2) Train (initial/refresher) host-nation-provided handlers
3) Veterinary training
4) Provide transportable kennels
5) Provide supplies for 12 dogs (6 new and 6 existing dogs)
6) Provide veterinary supplies/12 dogs
7) Provide dog food/12 dogs
8) Build a better dog kennel 

PROVIDED BY HOST NATION

When the contractor is building a cost and schedule proposal for a task, it is important to know
what the HN will provide to support the effort. Examples are:

1) All required deminers and their transport
2) Training mines shall be readily available for training and acclimatization of MDDs
3) Training, office and dog-holding facilities shall be made available



PM/HDP-P&PM, January 2002

H-23

ATTACHMENT D:  SAMPLE OF MINE AWARENESS, OFFICE SUPPLIES AND
OTHER MISCELLANEOUS ITEMS

Line Item                    Description Unit of Issue Quantity Specifications
1 T-Shirts, Adult EA 3,000
   Assorted Colors (1,000 med/ 1, 000 lg/1,000 XL)

Printing on back of shirt :  DUFATANYE
KURWANYA IBISASU
Printing on Front-top left breast:  Demining Logo
(provided)

2 T-Shirts, Children Assorted Colors EA 3,000
 (1,000 sm/1,000 med/1,000 lg)
Printing on back of shirt:  BANA MWIRINDE
IBISASU
Printing on Front-top left breast:  Demining Logo
(provided)

3 Paper Bags (grocery type) EA 35,000
message:  BANYARWANDA DUFATANYE
KWIRINDA, TUNARANDURA BURUNDU
MINE (INCLUDE LOGO)

4 BASEBALL CAPS EA 3,000
Assorted  colors
Demining logo on the front of the cap in small size

5 Children School Bags (backpack type) EA 1,000
assorted colors
Large demining logo

6 Posters  (sample provided) EA 1,000
7 Toyota Landcruiser Pick-up 4X4 EA 3 Tropicalized, Model HZJ75

(note:  there is a Toyota Dealer in Rwanda)
8 Vehicle Spare Parts, Toyota LOT 3 Manufacturer suggested spare parts and

Landcruisers full set of tires and spares
9 Motorcycles, Yamaha AG100 EA 6

10 Vehicle Spare Parts, Yamaha LOT 6 Manufacturer suggested spare parts and
Motorcycles full set of tires and spares

11 GPS (Scott GPS, Trimble Navigation) EA 2
12 Mine Detector, Minelab , Model F1A4 EA 4
13 Tents (6-man military type) EA 12 Heavy Tropical
14 Steno Pads 6X9 EA 100
15 DZ, Black Pen Fine PT BX 50
16 BX, Xerox paper 8.5X11 BX 100
17 DZ, mechanical pencil w eraser BX 50
18 BX pencil lead .5 for mech pencil BX 50
19 File folders,  8.5X11, neutral or brown BX 15
20 Stapler, 3.3/4" EA 20
21 Staples for 3.3/4" stapler BX 20
22 Scotch Tape in hand held container EA 50
23 Assorted Post-It-Notes LT 50
24 Jumbo Markers, assorted red, blk, yellow BX 10
25 Fine Tip Markers, assorted- red, blk, BX 12

 blue, green
26 Binder Clips, medium BX 5
27 Binder clips, large BX 5
28 Binder clips, small BX 5
29 Writing Pads, 8.5X11 EA 50
30 Paper Clips, standard BX 50
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Line Item                    Description Unit of Issue Quantity
Specifications

31 Staple Remover EA 20
32 Backpacks (field) EA 120 medium size for carrying hand tools
33 Boots, Jungle  (leather high top) EA 177

Sizes:  06 - 30 pair
           07 - 35 pair
           08 - 37 pair
           09 - 40 pair
           10 - 25 pair
           11 - 10 pair

34 Coveralls, Camalflouge EA 130
          XL -  10
            L - 45
           M - 55
           S - 20

35 Field Jackets  Medium Weight EA 130
          XL -  25
            L -  65
           M -  40

36 Mosquito Net Tarpaulins EA 15
37 Lap Top Computer, COMPAQ EA 1 Radio Programming
38 Radio Programming Software Set EA 1 For COMPAQ laptop
39 Vehicle Spare Parts  for Nissan LOT 6 Nissan P/U Eng No. TD42, Chassis

Pickups (1998)  (include spare tires) No. URGY, Model TK 520-521SG752
40 Vehicle Spare Parts  for Nissan LOT 4 Nissan Jeep Eng. No. TD42,

Jeeps (1994)  (include spare tires) Chassis No. WRGY, Model 
TK520521SG752

41 Vehicle Spare Parts  for Nissan LOT 1  Nissan P/U Eng. QD32, Chassis No.
Pickups (1997) (include spare tires) - off-road tread JNICJUD, Model TK-520-G1283

42 Vehicle Spare Parts  for Lorry Nissan LOT 1 Engine No. ND6, Chassis No. U780
(include spare tires)  off-road tread

43 Vehicle Spare Parts  for 1996 URVAN LOT 1 Eng. No. NA20, Chasis No. 10DGE, 
Nissan (include spare tires)  off-road tred Model TK810-811SG-370

44 Vehicle Spare Parts for Suzuki 
Samurai (include spare tires)  off-road tread LOT 1 Eng. No. G13BA, Chassis No. SJ80

45 Vehicle Spare Parts 1996 Toyota Eng. No. L4185063, Chassis No. 
Hilux double cab (include spare tires) LOT 1 YN854028, Model LN106L PRMRS

46 Computer Training - LOT 
Excel -7 people; Access 5 people
Windows 98 - 8 people
MS Word - 5 people
Page Maker - 4 people
Power Point  - 4 people
Corel draw, Adobe Photo Shop,
MS Publisher - 2 people

47 NDO Office Equip maintenance service - Month 12
List of Computers, faxes & 
photocopy machines provided separately
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Annex I
Post HD Officer Semi-Annual Progress Report
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I. Reporting Post

II. Reporting Period (month/year to month/year)

III. Accomplishments in this Reporting Period*

a. Summary (should be brief, but cite notable achievements, identifiable progress in
any humanitarian demining endeavor undertaken during current reporting period). Report
changes in key HD personnel in HN government or demining organization (MAC/NDO),
and include a brief biographical sketch of position assumed, prior demining experience,
management skills/leadership potential, etc.  

b.   MOE Changes (report degree or direction of change since last report, and the
quantitative/qualitative improvements on affected areas):

1. Number of casualties;
2. Overall area cleared of total mine- /UXO-affected land;
3. Amount of land restored to productive use;
4. Landmines and UXO destroyed (by type and quantity);
5. Number of landmine survivors assisted;
6. Return of refugees and IDPs (if applicable);
7. Progress in returning economic infrastructure, roads, factories, ports, power grids,

etc., to functionality; and  
8. Status of program, e.g., prospect for sustainment, mine-safe, etc.

(Section III is the most important section of the entire report!) It is essential that all the
information be presented in the order shown above so that the appropriate PM and the Director,
PM/HDP can compare this information/these data with not only previously submitted semi-
annual reports, but also with similar information contained in the (a) Country Plan; (b) PAV; (c)
RDSS; (d) PDSS; (e) HN MAC/NDO reports; and (f) Embassy cables related to demining sent
during the reporting period.

When available, include accomplishments and future plans of IOs, NGOs, and commercial
demining enterprises conducting HD-related activities in the country, particularly those
endeavors funded by the U.S. Government.

IV. Anticipated Accomplishments During the Next Reporting Period

V. Anticipated Problems in Executing the USG HD Program and Mitigating Measures
Recommended

VI. Additional Comments/Observations

_______________________
PRINTED NAME 

DATE
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*Should program fund obligation reports be due at this time to the Financial Manager,
PM/HDP, combine this fund update with the semi-annual report as an attachment.
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Annex J

Sample of Grant Assistance Request (Form DS-1909)
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1.
  GRANT

  COOPERATIVE AGREEMENTU.S. DEPARTMENT OF STATE

 FEDERAL ASSISTANCE AWARD
2. AWARD NUMBER

S-PMHDP-01-H-0001
4. U.S. SHARE OF COST

5. RECIPIENT’S SHARE OF COST

3. PROJECT TITLE/DESCRIPTION

Transfer of Assets between the
United States Department of State and the

National Demining Office in Erehwon
6. TOTAL COST

7. ACCOUNTING AND APPROPRIATION DATA

Accounting Code:  N/A
8. ISSUED BY

U.S. DEPARTMENT OF STATE, OFFICE OF HUMANITARIAN DEMINING PROGRAMS
2201 C STREET, N.W., ROOM 3328, WASHINGTON, D.C. 20520

9. AWARD PERIOD

From:                                                  Through: 
10. NAME AND ADDRESS OF GRANTEE/RECIPIENT

1234 Erehwon Blvd.
Erehwon, B.P. 657
Republic of Erehwon

11. GRANTEE/RECIPIENT’S FEDERAL TAX I.D/
ESTABLISHMENT CODE (CFMS)

12. SEND REQUESTS FOR REIMBURSEMENT TO: 13. STATUTORY AUTHORITY FOR
ASSISTANCE

22 U.S.C.
_____________________
_

OTHER:   FREEDOM SUPPORT ACT
14. SPECIAL AWARD CONDITIONS

This award incorporates the attached Budget (Attachment __________).

General Provisions (Attachment A).

and the following documents (Attachment B – Transferred Assets and Equipment/Facilities)

15. AGREEMENT

The grantee/recipient agrees to execute the work in accordance with the following--the approved application to the extent
encompassed by this award; the attached documents; and the applicable rules checked below and any subsequent revisions.

  OMB Circular A-21                              OMB Circular A-122

  OMB Circular A-87                              OMB Circular A-128

  OMB Circular  A-102                           OMB Circular A-133

  OMB Circular A-110                            22 CFR 135, 137 &138
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16. GRANTEE/RECIPIENT NAME AND SIGNATURE 17. GRANTS OFICER NAME AND SIGNATURE

16A.  TITLE 16B.  DATE 17A.  TITLE

Grants Officer

17B.  DATE

18. GRANTEE/RECIPIENT

  is,       is not required to sign and return ____3____ copies of this document to the grants officer at the following address:  See Block 8
FORM DS-1909
7-93
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DEPARTMENT OF STATE FINANCIAL ASSISTANCE

GENERAL PROVISIONS

Pursuant to the authority contained in the Foreign Assistance Act of 1961, the United States
Department of State (hereinafter referred to as “DOS” or “Grantor”) hereby grants to the
National Demining Office in Erehwon (hereinafter referred to as “NDO” or “Recipient”) the
attached list of humanitarian demining assets and equipment intended for humanitarian demining
purposes.

This grant is made to the recipient on condition that the humanitarian demining assets and
equipment will be administered in accordance with the following record keeping and reporting
requirements:

(a) Assets and equipment intended for humanitarian demining purposes will be transferred to
an authorized official of the “NDO” who will acknowledge their receipt in writing.  The original
documents will be retained by the DOS, while a copy of these documents will be retained by the
“NDO.”

(b) All U.S. assets transferred will be used (and marked accordingly) exclusively for the
purposes of supporting humanitarian-demining clearance and demining operations to fulfill the
objectives of the host-nation demining program.

(c) The “NDO” certifies that it will be the end-user of various U.S. defense articles/data
imported from the U.S. for the purposes of humanitarian-demining operations in our country as
specified in this grant.  Except as specifically authorized by prior written approval of the U.S.
Department of State, the “NDO” will not re-export, resell or otherwise dispose of any of those
articles or data (1) outside the country of Erehwon, or (2) to any other person.  We further certify
that we will use the authorized articles/data only for the purposes specified in this grant.

(d) The U.S. Government reserves the right to conduct periodic reviews of demining
clearance/demining operations supported by assets transferred under this agreement.

TRANSFERRED ASSETS AND EQUIPMENT

Line
Item

Description Unit of
Issue

Quantity

1 Combat Boot, Antipersonnel Mine, Protective Boot ea 239
2 OverBoot, Antipersonnel Mine, Protective ea 239
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Annex K

Mine Action Center, National Demining Office, and Related Websites 
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MACs and NDOs

ORGANIZATION/AGENCY WEBSITE URL
Bosnia and Herzegovina Mine Action Centre www.bhmac.org/
Cambodian Mine Action Centre www.camnet.com.kh/cmac/
High Commission for National Demining
(HCND) – Chad

www.mineactionchad.org

Croatian Mine Action Centre (CROMAC); UN
Mine Action Centre, Croatia

www.hcr.hr/; www.unmacc.hr

Mauritania Mine Action www.demining.mr/
Mine Action Co-ordination Centre – Kosovo
(UNMIK)

Welcome.to/macckosovo

Mozambique National Demining Commission
(Comissão Nacional de Desminagem)

www.tropical.co.mz/~plans/

South Lebanon National Demining Office www.un.org.lb/south/south.html
Thai Mine Action Center (TMAC) www.thaimineactioncenter.org/
UN Mine Action Centre, Sarajevo www.wibblywobblyweb.com/mac/minefield
UXO Lao www.uxolao.org

RELATED WEBSITES

ORGANIZATION/AGENCY WEBSITE URL
CARE, Landmine Information Center www.care.org/info_center/sr_landmine.html
DoD Humanitarian Demining www.demining.brtrc.com/POLICY
DoD, UXO Center of Excellence www.uxocoe.brtrc.com/index.htm
DOS, Bureau of Population, Refugees and
Migration

www.state.gov/www/global/prm/index.html

DOS, Office of Humanitarian Demining
Programs

www.state.gov/t/pm/hdp/

Esprit www.cordis.lu/esprit/src/hphdhome.htm
European Commission, Humanitarian Security
Unit

humanitarian-
security.jrc.it/demining/demining.htm

European Commission Joint Research Centre www.jrc.org
Geneva International Centre for Humanitarian
Demining

www.gichd.ch

Global Training Academy
www.globalcorp.com/TrainingAcademy/inde
x.html

Information Management System for Mine
Action

www.imsma.ethz.ch/index.html

International Campaign to Ban Landmines
(ICBL)/Landmine Monitor Report

www.icbl.org/

International Committee of the Red Cross www.icrc.org
International Mine Action Standards www.mineclearancestandards.org/

http://www.hcr.hr/
http://www.mineclearancestandards.org/
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ORGANIZATION/AGENCY WEBSITE URL
James Madison University Mine Action
Information Center (MAIC)

www.hdic.jmu.edu

Landmine Survivors Network www.landminesurvivors.org/
Night Vision and Electronic Sensors
Directorate (NVESD), USA CECOM

www.demining.brtrc.com

NVESD Demining Equipment Catalog –
2000/2001

www.demining.brtrc.com/catalog/index.htm

Organization of American States www.oas.org
RONCO Consulting Corporation (IMAS
Contractor)

www.roncowash.com

UN Development Programme www.undp.org

UNICEF www.unicef.org
UNICEF, International Guidelines for
Landmine and UXO Awareness Education

www.unicef.org/landguide/guidelines.htm

UN Mine Action Service (UNMAS) www.mineaction.org

UN-USA Adopt-a-Minefield www.unausa.org/index.htm
USAID www.usaid.gov
USAID, Patrick Leahy War Victims Fund

www.usaid.gov/pop_health/dcofwvf/index.h
ml

USA Countermine Training Support
Center/Humanitarian Demining Training
Center (HDTC)

www.wood.army.mil/ctsc

Victim Assistance
www.mineaction.org/victim_assistance/victi
m_assistance_overview.cfm

Vietnam Veterans of America Foundation www.vvaf.org

http://www.undp.org/
http://www.mineaction.org/
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Annex L

Glossary of Key Terms
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Antipersonnel Mine: An explosive or material, normally encased, designed to wound, kill, or
otherwise incapacitate personnel. It may be detonated by the action of its victim, by the passage
of time, or by controlled means.

Clearance: Clearing an area of all mines, unexploded ordnance (UXO), and improvised explosive
devices (IED) to a predefined standard. It is the total elimination or neutralization of mines from
an area.

Demining Operations: Any activity or operation related to humanitarian demining executed in
support of a national headquarters or national demining office.

Donor: Any government, individual, foundation, or other philanthropic entity that provides funds
and/or non-monetary resources for the specific purpose of alleviating the effects of the landmine
problem.

Humanitarian Demining: Any activity associated with ameliorating or eliminating the landmine
problem and its effects in a host nation and providing assistance to and rehabilitating its victims.
Typically, humanitarian demining consists of four activities: mine awareness, mine assessment
and survey, mine clearance, and victim assistance. 

Landmine-affected Country: A country in which landmines and/or UXO present a hazard to
human life and the health and safety of the population living, working, or traveling in their
vicinity.

Mine: An explosive or other material, normally encased, designed to destroy or damage vehicles,
boats, or aircraft, or designed to wound, kill, or otherwise incapacitate personnel. It may be
detonated by the action of its target, the passage of time, or by controlled means. 

**Mine Action Center (MAC):  An organization that carries out mine awareness training,
conducts reconnaissance of mined areas, collection ands centralization of mine data and
coordinates local (mine action) plans with the activities of external agencies, of (mine action)
NGOs and of local deminers. For national mine action programs, the MAC usually acts as the
operational office of the national mine action authority.

Mine Awareness: A method of informing, teaching, and relaying messages about landmines to
the public, normally through a mine awareness program. Mine awareness encompasses mine risk
education, mine awareness training for peacekeepers, multimedia presentation, and what action
to take when a mine or UXO is found. It is intended to modify behavior patterns to reduce
casualties. A result of mine awareness is the flow of information back to a MAC about mine and
ordnance locations.

Minefield:  In land warfare, an area of ground containing mines laid with or without a pattern.

Minefield Survey: A detailed report that provides information on a suspected minefield,
including its location, the extent of the mine problem identified, and the way the area is marked.
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*Mine-safe:  A declared state or environment when one or more of the following conditions are
met in a mine-affected country that is the recipient of a U.S. humanitarian demining-funded
program: (a) known minefields/mined areas have been cleared; (b) deminers have restored most
previously mined land to productive use; (c) minefields or mined areas that will not be cleared
have been surveyed, identified, appropriately marked/demarcated, and have the appropriate
barriers to preclude inadvertent civilian access or entry.   Mined areas that have little or no
impact on civilian safety, agriculture, or infrastructure development do not require clearance
before a country can be declared mine-safe.

**National Mine Action Authority.  National Mine Action Authority refers to the government
department(s), organization(s) or institution(s) in each mine-affected country charged with the
regulation, management and coordination of mine action. In most cases, the national mine action
center (MAC) or its equivalent will act as, or on behalf of, the national mine action authority.

Neutralization: The act of replacing safety devices, such as pins or rods, into an explosive item to
prevent the fuse or igniter from functioning. It does not make the item completely safe, since
removal of the pins or rods will immediately make the item active again. It should not be
confused with disarming.

*Sustainment Phase:  That point in time in a U.S.-funded HD program when a mine-affected
country has its own viable indigenous capability to conduct mine clearance. During the
sustainment phase, the United States may continue providing some limited amount of equipment,
technical assistance, training, or other services or support to augment or supplement the host
nation’s indigenous demining capabilities. Sustainment assistance may take the form of training,
logistics or grants.

Victim Assistance: Any activity associated with restoring the victims (survivors) of landmines to
a productive life and livelihood, such as return/resettlement of refugees, medical rehabilitation of
individuals, and training or retraining in civilian pursuits made necessary because of the effects
of landmines. 

*Proposed 
**International Mine Action Standards, IMAS 04.10, Draft Version 6.0, Glossary of Mine
Action Terms and Abbreviations
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Annex M
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